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TOTAL APPROVED

DISBURSED
UNDISBURSED BALANCE
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PRINCIPAL COLLECTED

APPROVED BY FUND
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FUND FOR SPECIAL OPERATIONS
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PREINVESTMENT AND OTHER

US$Thousand
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578,009
12,114

906,793

566,382
340,217
194

240,688
66,653
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113,242
119,315
0
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Percent

77.93 %
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27.34 %

67.07 %
32.25%
0.67 %

62.45 %
37.51 %
0.02 %

13.42 %
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9.31%
12.32 %
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431 %
6.31 %
6.65 %
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0.60 %

* Net of cancellations with monetary adjustments and export financing loan collections.
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4.5
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(Amount in US$ thousands)

APPROVAL NUMBER OF AMOUNT AMOUNT
PERIOD PROYECTS APPROVED* DISBURSED

REGULAR PROGRAM
Before 1997 5 175,045 111,343
1997 - 1998 6 114,110 61,983
1999 - 2000 7 240,200 23,470
2001 - 2002 3 50,400 162
2003 1 9,000 0
TOTAL 22 $588,755 $196,958

% DISBURSED

63.61 %
54.32 %
9.77 %
0.32 %
0.00 %

33.45%

* Net of cancellations. Excludes export financing loans.
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PRESCHOOL AND EARLY EDUCATION IMPROVEMENT PROGRAM

Borrower and
guarantor:

Executing
agency:

Amount and
source:

Financial terms
and conditions:

Objectives:

(PR-0124)

EXECUTIVE SUMMARY

Republic of Paraguay

Ministry of Education and Culture (MEC)

IDB: (OC) US$23,400,000
Local: US$ 2,580,000
Total: US$25,980,000
Amortization period: 25 years

Grace period: 5 years
Disbursement period: 5 years (min. 3)
Interest rate: variable

Inspection and supervision: 1%
Credit fee: 0,75%
Currency: Currency pool

The program seeks to improve comprehensive education for boys and
girls under six years of age by expanding its coverage based on
criteria of quality and equity, strengthening its institutional
management, and promoting household and community involvement.
In order to achieve this objective, the program will incorporate the
gender perspective, sociolinguistic and cultural diversity, and special
educational needs into its various lines of action and particular into the
design of its curricular guidelines within a cross-cutting framework.

The program’s specific objectives are: (i)to achieve universal
preschool educational coverage, measured by the gross enrollment
rate, for five-year-old boys and girls; (ii) to improve human resources
development at the early education and preschool levels; (iii) to
increase the quality of care for boys and girls from zero to four years
of age; (iv) to update and adjust standards and curricula for preschool
and early education; and (v) to enhance the educational role played by
the family and the community in the integral development of boys and
girls under six years of age.
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Description:

Component 1: Policy-making and institution-building in the Ministry
of Education and Culture (MEC) (US$1.9 million). This component’s
objective is to backstop the design of policies for preschool and early
education and to develop a social information and communications
scheme using the system for the advancement and protection of
children and adolescents as a frame of reference. This component is
divided into three subcomponents: (i)a policy and institutional
framework for preschool and early childhood education; (ii)an
information and research system; and (iii) social communication and
mobilization. Investments will primarily be channeled into the
preparation of studies and research aimed at defining a new policy and
curricular framework for preschool and early education as a whole;
workshops and seminars for the dissemination and discussion of these
new policies and standards; the development of a new information
system that will include indicators geared to these levels of schooling;
and the creation of a communications strategy for promoting early
childhood development and the provision of universal preschool
education.

Component 2: Human resources development and training
(US$2.7 million). One of the basic conditions required in order to
expand high-quality coverage is to develop suitable human resources,
and this component’s objective is therefore to enhance the quality of
teacher training at the preschool and early education levels. Two
subcomponents have been designed for the attainment of this
objective: (i) initial teacher training; and (ii) in-service teacher
training. The main investments to be financed are the development of
teacher certification programs; training for teacher trainers; training
for networks of technical experts in early education, supervisors,
administrators and teachers; and the organization of such events as
seminars, workshops, and national and international internships.

Component 3: Improvement of preschool educational resources
(US$16.7 million). This component’s objectives are to achieve
universal preschool educational coverage while ensuring an equitable
distribution of quality educational services. To this end, an
instructional model is to be introduced in all preschool classrooms that
incorporates the following quality standards: (a) certified teachers
who have been trained to work with parents; (b) suitable infrastructure
and materials; (c) boys and girls participating actively in learning
processes that are meaningful and relevant to their own social and
cultural environments; (d) cooperative learning and active
methodologies; (e) teaching materials that foster independent
learning; (f) a situational curriculum that takes children’s learning
rates into account; and (g) the involvement of parents as an integral
part of the educational process. This component will be divided into
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The Bank’s
country and
sector strategy:

five subcomponents: (i) infrastructure and materials for preschool
education; (ii) development of innovative educational approaches;
(ii1) provision of learning resources; (iv) reinforcement of the family-
school relationship; and (v) preschool educational quality
assessments. Financing will be provided for teacher-designed
classroom  projects, the construction of  approximately
1,000 instructional facilities by the Cooperative School Associations
(ACEs), classroom materials and equipment, teaching materials,
training workshops involving parents, and the evaluation of the
preschool model’s effectiveness.

Component 4: Nonformal early childhood care (US$1 million). This
component’s objective is to promote the implementation of a public
policy for early childhood development' based on the diversification
and validation of comprehensive, nonformal models for the provision
of care to boys and girls under five years of age. With this aim in
mind, steps will be taken to strengthen the technical capacity of the
National Secretariat for Children and Adolescents (SNNA). This
technical agency will be responsible for promoting a range of
initiatives for improving the project services currently available for
nonformal early education and/or fostering the development of new
schemes for providing nonformal early childhood care. Two
subcomponents will be implemented for this purpose: (i) promotion of
early childhood development policies; and (i1) execution of projects
focusing on nonformal models for the provision of comprehensive
early childhood care, to be financed through a competitive fund.

The Bank’s strategy for providing assistance to Paraguay emphasizes
the following areas: (i) achieving a level of competitiveness that will
ensure Paraguay’s effective participation in the Southern Common
Market (MERCOSUR); (ii) modernization of the State with a view to
enhancing governance, increasing the State’s efficiency in the
provision of basic social services and building up its institutional
capacity; (iii) promoting the development of the rural sector on the
basis of an integrated multisectoral approach for achieving a
sustainable form of development and for proceeding with ongoing
poverty reduction efforts; and (iv) pursuing social-sector reforms
aimed at furthering the development of the national population’s
human capital. Specific objectives for the education sector are: (i) to
continue backstopping the educational reform process by helping to
shift the focus of those reforms from the MEC to the schools and by
making the transition from actions directed toward providing inputs to
actions focusing on processes and results; (ii) to help reduce school
drop-out and repeater rates; (iii) to support the decentralization of

1

The term “early childhood” refers to the 0-6 age group.
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Coordination
with other
development
agencies:

Environmental
and social
review:

Benefits:

educational responsibilities to communities (schools and cooperating
organizations) and municipalities; (iv) to upgrade early childhoold and
preschool education; and (v)to foster participation by the private-
sector, non-governmental organizations (NGOs), and community
organizations in the educational process. The proposed program is
consistent with all of the strategy’s elements, since it will help to
deepen the reform process and thereby contribute to comprehensive
childhood development earlier on in the process.

In recent years the Early Childhood Education Division (DEI) of the
Ministry of Education and Culture (MEC) has been involved in
coordinated ventures with other institutions (such as the International
Plan, the United Nations Children’s Fund (UNICEF), the
Organization of American States (OAS), and the Comprehensive
Assistance for Minors at Risk (AMAR) program in an effort to
increase the quality of instruction. These joint initiatives have focused
on training both teachers and mothers how to provide early
stimulation and enhance school/community linkages; organizing
working committees; building classrooms and restrooms, providing
basic equipment, other facilities, and teaching materials; training
monitors for the Mita-Roga® program, etc. The executing agency
plans to continue coordinating these types of activities with other
institutions in order to enhance the impact of program activities on
preschool and early education (see paragraph 1.26).

Some positive environmental and health impacts may be seen once
physical conditions have improved in schools which need to expand
the educational services they offer at the preschool level and/or carry
out minor repairs based on an established maintenance plan. The
project team has found that the procedures and standards set forth in
the School Buildings Maintenance Manual are being applied to a
reasonable degree at the present time. The program will, where
appropriate and relevant, address the issues of bilingualism and ethnic
diversity as they relate to the curricular reform, preparation of
instructional materials, and teacher training activities (see
paragraphs 4.12 and 4.13).

The program will contribute to the design of comprehensive reforms
in preschool and early education through the implementation of
policies and strategies that primarily target young children who are at

The Mita-Roga Program provides two different options: (i) the Mita-Rdéga children’s homes, which are

intended for boys and girls from birth to two years of age and are run by a mother from the community
together with an assistant; and (ii) Mita-Roga community centers, which are intended for children from
three to five years of age. These children are under the care of members of the community (parents,
students, volunteers) and are served on a flexible basis in terms of the frequency and timetable for their
care. Teacher training institutes (TTIs) conduct internships in some of these facilities.
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Risks:

social and educational risk; over time, these actions will also help to
reduce poverty in the country. The various activities included in the
program will stimulate the development of new mechanisms for
encouraging teachers, families and other members of the community
to become involved in the various projects that are to be conducted,
thereby helping to shape a new type of relationship between the MEC
and the SNNA. This course of action is aligned with the educational
reform program now being implemented in Paraguay and will
therefore help to consolidate that process by contributing to an
awareness of the importance of early education, lowering repeater
rates in the first cycle of basic education, and heightening the internal
efficiency of primary education. In so doing it will contribute to the
fulfillment of the Millennium Development Goals (MDGs) and thus
help to lower the education system’s costs.

The program will also focus on providing a type of universal
preschool education that will foster quality learning for girls and boys,
will be relevant to them, and will take ethnic, linguistic, and gender
diversity into consideration, together with special education needs and
other cultural factors that are meaningful to them, their families, and
their communities. The provision of quality education on a universal
scale will facilitate these children’s transition to the basic education
system by helping them to develop the necessary skills and attitudes
and by implementing the teaching and learning processes required to
link the two levels. The active engagement of parents through the
Cooperative School Associations (ACEs) will help enhance ongoing
family involvement in the schools based on a joint, complementary,
and coherent educational effort that will optimize these boys’ and
girls’ growth, development, and learning processes.

From an institutional standpoint, the program will help to stimulate
and consolidate participation by other public and private organizations
(NGOs) in the generation, implementation, and evaluation of new
nonformal channels for the provision of early education. Since the
MEC does not have sufficient operational capacity to furnish this type
of instruction entirely on its own, these institutions play a vital role in
providing nonformal education at this level under the technical and
operational supervision of the SNNA, the government agency
responsible for implementing the policies designed by the System for
the Protection and Promotion of the Rights of Children and
Adolescents.

The start-up of the program could be adversely affected by the arrival
of new MEC authorities when the next Administration takes office in
the near future. This could lead to changes in the composition of the
local team that has acted as the Bank’s counterpart during the project
design phase. In order to mitigate this risk, the current technical team
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Special
contractual
clauses:

Poverty-
targeting and
social sector
classification:

members, with the support of the Bank, have launched a broad-based
strategy aimed at informing the newly elected authorities about the
program’s objectives and goals and at underscoring the importance of
investing in activities targeting early childhood. Nevertheless, in view
of the possibility that major changes could be made in the teams
responsible for the program’s preparation and implementation, plans
are being made for a start-up workshop and subsequent administration
missions to ensure the project ownership and to monitor its execution
closely.

It is estimated that in order to achieve the stated objectives of
providing universal preschool education, as measured by the gross
enrollment rate, an investment sufficient to add another 1,000 new
instructional facilities to the available supply will be needed. The
implementation capacity required of the Program Coordination Unit
(PCU) in order to meet the program’s annual targets is a cause of
concern, since this will entail the construction of an average of
approximately 300 classrooms per year in a total of 700 institutions
throughout the life of the program. In order to mitigate this situation,
the Construction Division will assume full responsibility for the
replacement or renewal of the physical facilities of the beneficiary
institutions, specialized personnel will be recruited to assist with the
inspection and supervision of the work and the preparation of
architectural blueprints, and ACE training activities will be reinforced.

The following conditions will be precedent to disbursement: (a) the
Technical Coordinator of the Technical Instructional Area of the Early
Education Program and his or her working team must have been
engaged or designated (see paragraph 3.6); (b)the program’s
Operating Regulations must be in effect under the terms agreed upon
with the Bank (see paragraph 3.19); (c) as part of the initial report, the
annual work plan (AWP) for the first year of the program must have
been submitted (see paragraph 3.19); and (d) the advisory council for
the program must have been formed (see paragraph 3.3). The
formalization of an agreement between the MEC and the SNNA, the
co-executing agency, will be a condition precedent to disbursement of
resources for Component 4 (see paragraph 3.7).

This operation qualifies as a social equity enhancing project as
described in the indicative targets mandated by the Bank’s Eighth
Replenishment (document AB-1704). Furthermore, this operation
qualifies as a poverty-targeted investment (PTI) by virtue of its focus
on upgrading early and preschool education (see paragraph 4.12).
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Exceptions to
Bank policy:

Procurement:

See the procurement section, below.

Contracts for the execution of all works having a value of
US$2 million or more, the procurement of goods for sums of
US$350,000 or more, and the engagement of consulting services at a
price of over US$200,000 must be awarded by means of international
competitive bidding. Local law will prevail for contracts in amounts
below these thresholds in accordance with the amounts set out in
paragraph 3.20. Price will be used as the criterion in selecting
consulting service providers in accordance with document
GN-1679-3. In cases where selection is based on quality as well as
cost, price will not be assigned a weighting of more than 20% as a
selection factor. The Bank’s Country Office in Paraguay will conduct
an ex ante review each year of the first three contract award processes
for each type of procurement; thereafter, ex post reviews may be
conducted on either a semiannual or a sampling basis (see paragraph
3.20).

As an exception to the required procedure for selecting consultants by
means of public tender, it is recommended that direct recruitment not
involving a further competitive bidding process be authorized for the
four local consultants who have been working in the PCU and who
were originally engaged to support the execution of operation
ATN/SF-7162-PR, for which technical-cooperation funding was
furnished. This recommendation is based on the technical and
institutional advantages of such a procedure as discussed in paragraph
3.21. Such contracts are in keeping with the provisions of section
GS-403 of the Procurement Manual.
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I. FRAME OF REFERENCE!'

Background

Of Paraguay’s estimated population of 5.8 million in 2000 and 2001, 15.4% are
under six years of age. This age structure is typical of a young population, in which
over 40% of the country’s inhabitants are under 15 years of age. The fact that 46%
of the population resides in rural areas while 54% live in urban zones makes
Paraguay one of the least urbanized countries in Latin America.

From an economic standpoint, the country has experienced a serious setback in
recent years. The negative growth rates recorded for 1999 and 2000 (-0.1% and
-0.7%) were the lowest for the entire decade and fell far short of what would have
been needed to cover the increase in the population, which averaged 2.7%. As a
result, per capita income has stagnated. Between 1995 and 2001, the poor
population expanded from 30% to 34% of the total. In addition, of this 34%
(1.8 million people), nearly one half (830,000 people) are living in extreme poverty.
The figures are even worse in rural areas, where 41% of the population is poor and
over 25% lives in extreme poverty.

Children and adolescents are the poorest segment of the population. According to
the Integrated Household Survey (IHS 1997-1998), 42% of the population in the
0-14 age group is poor. The poverty rate among boys and girls is thus higher than
the rate for the total population (32%). In other words, in a country such as
Paraguay, where one third of the population is below the poverty line, children
account for an increasingly larger proportion of the poor. Furthermore, 63.2% of the
population in the 0-6 age group has at least one unmet basic need (UBN).

The poverty affecting a large percentage of children in Paraguay is exacerbated by a
number of other factors that heighten these children’s vulnerability and risk status.
Many children (i) come from single-parent homes; (ii) have teenage mothers;
(iii) come from households in which the mother and/or the father have a low level
of education; (iv) are victims of mistreatment or sexual abuse; (v) do not have
access to early education because services available to children under five who are
poor are insufficient; and (vi) live on the streets, are laborers, or find themselves in
similar situations.

Early childhood: Main problems

The main problems affecting persons during early childhood are closely interrelated
and have many different causes. These problems can be classified on the basis of
family, sociocultural, socioeconomic, and public policy dimensions. Family

1

The main source of information for this chapter is the study entitled "Diagnostico de la Situacion Inicial y
Preescolar", which was prepared by Lila Molinier (Asuncion, September 2002) within the framework of
technical cooperation operation No. ATN/SF-7162-PR (Upgrading early and preschool education).
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structure in the country exhibits a strong trend toward an increase in the proportion
of households headed by women (35% in urban areas) in which no father figure is
present. In poor households and in households headed by persons who have little
schooling (58% of the households are headed by persons who have not gone past
the primary school level) or in which the mother is the main source of support, boys
and girls are at greater risk of receiving insufficient affective support and early
stimulation. An analysis of the sociocultural dimension indicates that
authoritarianism in the home permeates child-rearing practices, as do gender
inequities. At the public policy level, the civil registry offices’ coverage is
insufficient, information about the rights of the child is not widely disseminated,
and the coverage of basic utilities and social services (water, basic sanitation,
primary and reproductive health care, initial and preschool education) is
insufficient. Many boys and girls (22%) have not been recognized by their parents
and/or their births have not been recorded in the Civil Registry Office. This violates
their fundamental right to identity, which is also a precondition for the exercise of
other rights, such as the right to citizenship, education, health care and food. In
addition, the large percentage of children under five years of age who suffer from
malnutrition or who are at risk of malnutrition (25% nationwide) has serious
implications not only for the health of these children, but also in terms of their
physical and intellectual status and capacity, owing to the irreversible damage
caused by malnutrition in the absence of early intervention. This situation is even
more serious among the poorest segments of the population, where the figure rises
to 34%.

Status of early and preschool education

The General Education Act (1998) provides for the division of early education into
two cycles: one covering children from birth to age three, and the other for four-
year-olds (nursery school and prekindergarten). This legislation also stipulates that
preschool education, for five-year-old boys and girls, shall form a structural part of
the basic education system and, as such, will be included in the period defined for
compulsory school attendance (see Table I-1) once Congress approves the
corresponding items of the General Budget. This ambivalent situation points up the
need to heighten legislators’ awareness of the importance of investing in this level
of education.

In 1994 the country embarked upon an educational reform process. At the early and
preschool levels, this program called for modifications in curricular guidelines and
changed the entry ages for preschool and basic education to five and six years,
respectively. This modification influenced school enrollment trends, especially at
the preschool level (Net coverage: 1994: 37.6%; 2000: 62%).
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Table I-1
Organization of the educational system
(Early childhood, preschool and basic education)

14
13 Third cycle
12
11
10 Second cycle
9 Basic education
8
7 First cycle
6
5 Kindergarten Community educational
4 Prekindergarten centers
3 Early childhood education
2 Nursery school Community homes
1
0
AGE Formal education’ Nonformal education
Public, private, privately subsidized and community services

The Ministry of Education and Culture (MEC) has two early education programs: a
formal program consisting of nursery school facilities, prekindergarten and
kindergarten instruction; and a nonformal system (the Mita-Réga Program). The
latter is supported by the United Nations Children’s Fund (UNICEF) but has a low
coverage rate (1,965 boys and girls as of 2000). The formal program’s coverage for
the year 2000 was as follows: (i) 1.5% of boys and girls from birth to two years of
age, most of whom were served by the private sector and by privately subsidized
services in urban areas; (i1) 11.1% of boys and girls between the ages of three and
four, who were served primarily by the private sector, by privately subsidized
services and, to a lesser extent, by the public sector; (iii) net coverage of 62% for
boys and girls of five years of age, with a large percentage being accounted for by
the public sector (78%); and (iv) relative gender equity (49.5% of the served
population were girls).

In Paraguay, the term “formal education” is understood to refer to a process involving different grades
and cycles which takes place within a school setting.

Nonformal education is understood as being a flexible process in terms of scheduling and duration
(months, weeks, days, daily schedules), location, and teachers or caregivers (mothers, neighbors, etc).
Both terms are currently under review.
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As of the year 2000, there were 3,543 educational institutions in the country that
provided preschool instruction to five-year-olds, with 114,500 children enrolled in
some 5,000 sections. As noted earlier, this increased supply of educational services
constitutes a substantial improvement over the system’s former capacity to
accommodate children of this age group. In 1994, one out of every three children
attended preschool; six years later, two out of every three children did so (an 80%
gross enrollment rate; 62% net rate). This expansion in coverage was not, however,
accompanied by suitable planning in order to ensure adherence to commensurate
quality standards. At present there are sections in urban areas where the number of
students is far above average. In many cases, these children are studying in
unsuitable facilities, such as hallways, school lunchrooms, health stations, or
outdoors and have little or no educational materials or furnishings. In addition,
because of certain cultural mores, many families doubt the usefulness of preschools
and believe that the home should be the sole educational environment during early
childhood.

The number of teaching and non-teaching positions at these levels has risen sharply,
with a 40% increase in the job creation rate for these occupations being recorded in
2000. Only 27% of these posts are for certified teachers at the early childhood
educational level, 32% are for teachers with certification for the basic education
system, and 23% are for persons who have completed secondary school or other
studies. According to MEC statistics, only one public-sector institution offered
teacher training for all levels, including early education. Another 10 wholly private
or government-subsidized privately-run teacher training institutes offered courses
of study for the early education level, in addition to the Catholic University and its
various regional campuses.

At the intersectoral level, the Social Welfare Institute of the Ministry of Public
Health (MSP) runs the Children and Family Welfare Center (CEBINFA). This
center offers comprehensive care for sons and daughters (ages 0-5) of working
parents under the supervision of a social worker and/or early education teacher (in
the formal track) or mothers who provide an educational environment (in the
nonformal track). In addition, in 2001 the new Childhood and Adolescence Legal
Code entered into force. The system for the advancement and protection of children
and adolescents was created as part of this legislation, and the National Secretariat
for Children and Adolescents (SNNA) was founded in order to administer this
system. One of the duties of the SNNA, which has ministerial rank and reports
directly to the Office of the President, is to establish a comprehensive policy for the
advancement of children and adolescents.

During the past two years, the MEC has had the benefit of a technical cooperation
operation designed to upgrade early and preschool education (ATN/SF-7162-PR).
The main outputs of this initiative have been: (i) the preparation of a National
Preschool and Early Education Plan which has been agreed upon by various sectors
of society and which defines a medium- and long-term development strategy and
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set of priorities for this level of instruction; (ii) the formation and development of a
network of preschool and early education specialists at the central and district levels
which should be capable of implementing and maintaining policies and lines of
action to be applied throughout the country; and (iii) the establishment of a solid
body of knowledge for the sector (research and studies) which has served as a basis
for the analysis and preparation of a proposal for the development of preschool and
early education.

Main problems and challenges

Insufficient coverage and inequitable access:* The main problem in the field of
preschool and early education is the volume of demand, which is, moreover,
constantly on the rise; this is particularly the case at the preschool level (the deficit
currently stands at 40%). The results of the Integrated Household Survey (IHS
2000/2001) indicate that this deficit is particularly serious in marginal urban zones
and rural areas. The problem is more severe among lower-income households, for
which non-attendance at the preschool level is more than three times as high as it is
among higher-income groups (34% versus 10%, approximately). High priority
should therefore be assigned to a determined investment effort to provide universal
preschool educational coverage within the next five years while organizing the
supply of educational services on the basis of equity and quality, with emphasis on
marginal urban zones and rural areas.

Lack of suitable human resources and low-quality teacher training programs.
Early and preschool education is, for the most part, provided by personnel who do
not hold degrees in that specialization. What is more, few teacher training institutes
(TTIs) offer this curriculum owing to a general lack of interest in specializing in
early education. This lack of interest is attributable to the limited scope of the
professional diploma in early education, since it does not qualify degree-holders to
work in the basic education system. The entry profile for candidates for this degree
is generally associated with the “easiest” option or with candidates who have not
been admitted to other disciplines, rather than those who feel they have a vocation
to serve young children and the teaching profession. In addition, training programs
lack a consistent policy approach and specific curricula (definition of skills suited to
the preschool and early education levels) and teaching practices (including
evaluation systems) are equated with those used at the basic education level. The
consensus view is that any investment to be made in early education will
presuppose a reform of TTIs in order to provide quality education at this level.

In fact, 33.8% of five-year-olds from households in the bottom income quintile do not attend preschool.
The corresponding figures for five-year-olds in the fourth and fifth quintiles (the higher-income
households) are 11.4% y 8.8%, respectively. Even the attendance rates for the higher-income sectors are
fairly low, however.



1.15

1.16

1.17

Unsuitable and irrelevant curricula and teaching methodologies, especially at
the preschool level. In addition to the insufficient supply of qualified teachers for
this level of education, the poor quality of instruction is also associated with the fact
that the curricula are oriented entirely toward the preschool level, with no
distinction being made among the various stages involved (nursery school,
prekindergarten and kindergarten levels) or among different sociocultural (regional,
ethnic) contexts. Transitional linkages between preschool and first grade are also
lacking, and teaching practices, especially in the areas of language arts (pre-reading
and pre- writing) and mathematics, are inappropriate. This situation is all the more
serious in the poorer schools, where infrastructure, special-purpose equipment, and
learning resources are in very short supply. Regular, comprehensive health-care and
psychological support services are also lacking. This deficit is present in both urban
and rural areas but is relatively larger in the latter.

Poor coordination between sectors and between public and private agencies
concerned with early childhood development. As is also the case in other
countries of the region, Paraguay has lacked an institutional structure for the
guidance and supervision of a policy for ensuring the rights of boys and girls. At the
sectoral level, the nonformal early education programs developed by the MEC and
the MSP have not been coordinated with each other or with the efforts of
nongovernmental organizations (NGOs) working in this sector. With the recent
passage of the new Childhood and Adolescence Legal Code (2001), a National
Secretariat for Children and Adolescents has been created. This agency is to assume
responsibility for intersectoral and multidisciplinary coordination for early
childhood issues and for the formulation of policies in this area. The Secretariat is
now in the process of securing the approval of various sectors of Paraguayan
society for a comprehensive plan for children and adolescents. This plan is to
include an overall public policy framework for the sector and a proposal setting
forth specific lines of action for safeguarding the rights of children and adolescents.
Support will also need to be provided for the operation and consolidation of the
National Coordinating Office for Early Childhood Development Programs
(CONADIPI), which is composed of representatives of the public and private
sectors, NGOs and international cooperation agencies.

Insufficient coverage and quality of nonformal early education services.
Although the coverage of early education services has increased considerably
during the past decade (1990: 8.9%; 2000: 22.6%), enrollment is still low,
particularly in rural arecas. UNICEF evaluations’ of the Mita-Roga community
homes report that they do not have sufficient infrastructure, the mothers/caregivers
lack ongoing support and in-service training, insufficient support is given for motor
and cognitive development, teaching materials are not available, little support is
provided by the community and families, no ongoing monitoring and evaluation

5

O. Serafini, M. Serafini and R. Irala, 2000, "Evaluaciéon de los hogares comunitarios", UNICEF-
Paraguay.
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system is in place, care is focused more on childcare than on child development,
etc. In fact, the MEC has acknowledged that it lacks the institutional and technical
capacity to deal with these kinds of initiatives, much less to support an expansion of
coverage. Under the new institutional structure that is being created, the SNNA will
be the technical and operational agency responsible for coordinating, promoting,
and enhancing these types of nonformal initiatives. To be successful, management
support will be required.

Achievements and lessons learned from previous operations

Since 1992 the Bank has taken part in financing 14 loan operations for a total of
US$325 million and 22 technical-cooperation operations for a total of
US$90 million. These resources have been used to work with the member countries
in developing investments and providing technical services, including services in
the field of early education, to meet the needs of at-risk children and adolescents.
Every one of these experiences has allowed the executing agencies and the Bank to
pool knowledge that has subsequently enabled them to provide feedback for new
projects and to implement them more efficiently. Approved operations include
projects CR-0044, GU-0131 and GU-0037, ME-0238, and NI-0153.

The main lessons learned by the Bank from its experiences are: (i) it is of vital
importance for the public and private institutions working to promote
comprehensive early childhood development to have a consistent, coordinated
policy; (ii) channels for community and family participation should be promoted in
order to ensure that the response of the MEC and of other institutions address
priority needs while ensuring the provision of quality services and targeting the
groups that are at the greatest risk; (iii) interventions should be integrated and
preventive in nature and should be closely linked to the family; (iv) what the
children have learned within their own sociocultural environment should be
respected, both in relation to linguistic aspects and in terms of previously acquired
knowledge; (v)intensive refresher and advanced professional development
programs need to be created that will not only teach the kinds of skills involved in
stimulating child development and learning, but will also develop skills for working
with parents and the community in diverse socioeconomic and cultural
environments; and (vi) the necessary infrastructure and equipment are necessary
conditions for the implementation of a policy to expand preschool coverage.

The Bank’s strategy for the sector and experience in the country

The Bank’s strategy for the country emphasizes the following areas of work: (i) the
attainment of sufficient competitiveness to ensure Paraguay’s effective participation
in MERCOSUR; (ii) modernization of the State in order to strengthen governance,
increase the efficiency of basic social service delivery, and build up its institutional
capacity; (iii) rural development based on an integrated, multisectoral approach for
the achievement of a sustainable development process in the rural sector, in
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conjunction with an ongoing effort to reduce poverty; and (iv) social reform aimed
at contributing to the development of human capital within the national population.
Specific objectives for the education sector are: (i) to continue supporting the
educational reform process by helping to shift its focus from the MEC to the
schools while also making the transition from input-producing actions to actions
focusing on processes and results; (ii) to help reduce school drop-out and repeater
rates; (iii)to support the decentralization of educational responsibilities to
communities (schools and cooperating organizations) and to the municipalities;
(iv) to upgrade early and preschool education; and (v) to foster participation by the
private sector, non-governmental organizations (NGOs), and community
organizations in the educational process. The proposed program is consistent with
all of the strategy’s elements, since it will help to deepen the reform process and
thereby contribute to comprehensive childhood development earlier on in the
process.

The Bank’s efforts to support educational reform in Paraguay began in 1994 with
the Primary Education Improvement Program (770/OC-PR and 908/SF-PR). The
outcomes of this program, which has since been completed, include:
(1) modification of the curriculum for the basic education system; (ii) provision of
inputs that have improved school operating conditions (textbooks, libraries,
improved infrastructure, teacher training); (iii) strengthening of the MEC (better
statistical data, periodic measurement of scholastic achievement through the
National Education Evaluation System (SNEPE), office equipment); and
(iv) increased internal efficiency in primary education. In order to carry this process
forward, the Bank is currently financing the Program to Strengthen Reforms in the
Basic Education System (“Living School Program” 1254/OC-PR), whose primary
focus is on reinforcing the schools and promoting the involvement of the school
community in an instructional project designed to improve knowledge acquisition
by all students (22% disbursed). The sector has also been the beneficiary of two
technical-cooperation operations designed to strengthen bilingual education
(ATN/SF-6053-PR) and early and preschool education (ATN/SF-7162-PR). These
operations’ outputs have had a strong impact on policymaking, teacher training, and
the production of teaching materials. All of these operations have been executed by
a technical team whose composition has remained largely the same. This team has
succeeded in achieving its objectives and, in so doing, consolidating the educational
reform process.

Conceptual design of the operation

The information that has been presented is of importance for the implementation of
policies not only at the preschool and early education levels but also for the



1.23

1.24

educational system as a whole, especially since recent research® in the region has
shown that the early years of life have a crucial impact on the development of
intelligence, personality, and social behavior. During their preschool educational
experience, boys and girls develop a series of tools, such as the ability to act with
greater autonomy, the handling of logical/mathematical concepts, a greater
understanding of themselves and their natural environment, the development of
creativity and the ability to express themselves, and a significant increase in
sociability. It has been demonstrated that children who attend preschool do better in
elementary school and that their parents have greater expectations that they will
eventually enroll in institutions of higher education.

The baseline analysis indicates that preschool and early education does not yet
figure as an important item on Paraguay’s national agenda, and steps therefore need
to be taken to sensitize society to its significance as a fundamental policy measure
for reducing inequality in educational opportunities and helping to block the
intergenerational transmission of poverty. This situation is reflected in an
insufficient, segmented supply of low-quality educational services, low-skilled
human resources, out-of-date curricula, and unsatisfactory teaching materials.
These conditions, in turn, signal the presence of a welfare-based approach to
childcare that fails to focus on the development of children’s cognitive and
psycho-social capabilities and skills. There is a large deficit in educational coverage
at the preschool level, which is part of the compulsory basic education system. In
addition, various nonformal models of comprehensive care for children between the
ages of 0 and 4 are beginning to be developed, but assessments of the existing
institutionalized models point to serious problems in terms of sustainability, quality,
and relevance. A policy and institutional framework therefore needs to be created
for the sector so that this issue can be placed on the national development agenda,
priorities can be set for the necessary resources, and programs and lines of action in
this sector can be properly regulated.

The program is intended to support the development and implementation of a
national policy on preschool and early education and the creation of an institutional
and policy framework for the sector based on the outputs and studies generated by
the technical-cooperation operation (ATN/SF-7162-PR). The existing curricular
framework will be redesigned, and the necessary support measures for its
implementation will be funded. Priority will be placed on providing universal
coverage for the compulsory preschool education system for five-year-olds while
ensuring the quality and equity of instruction and establishing criteria to help
structure the expansion of educational services. The program will also backstop the
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Preschools”. Washington, D.C.: World Bank, Human Development Network. This study shows that,
over time, programs focusing on early child development increase attendance and completion of primary
school by one third, reduce the repeater rate, and lower drop-out rates.
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most promising initiatives and experiences in the provision of comprehensive care
for children aged 0-4, with emphasis on community models that involve family
participation. These models will be given priority in the neediest areas of the
country, and support will be provided for the institutionalization of comprehensive
care for children under five years of age.

Program’s relationship to the Millennium Development Goals

The educational reform process being implemented in the country since the early
1990s provides grounds for concluding that the Millennium Development Goals
(MDGs) for the sector, which call for the achievement of universal coverage in the
primary education system, will be achieved. The proposed program is a well-timed
input for guaranteeing fulfillment of this commitment, since it is aimed at providing
universal coverage (measured by the gross enrollment rate) for preschool education
as a means of ensuring that five-year-olds will enter school on time. Timely entry
may bring about a reduction in drop-out and repeater rates in the first cycle of the
basic education system, which would lead to an increase in the internal efficiency
rate of the primary education system.

Linkages with other grant agencies

In recent years the Early Childhood Education Division (DEI) of the Ministry of
Education and Culture (MEC) has been involved in coordinated ventures with other
institutions (such as the International Plan, the United Nations Children’s Fund
(UNICEF), the Organization of American States (OAS), and the Comprehensive
Assistance for Minors at Risk (AMAR) program in an effort to increase the quality
of instruction. These joint initiatives have focused on training teachers and mothers
how to provide early stimulation and enhance school/community linkages;
organizing working committees; building classrooms and restroom facilities;
providing basic equipment, other facilities and instructional aids; training monitors
for the Mita-Roga program; etc. The executing agency plans to continue
coordinating these types of complementary activities in order to enhance the
program’s impact. The World Bank, for its part, is not involved in any operation in
the field of early childhood.
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II. THE PROGRAM

Objectives

The proposed program will seek to improve comprehensive education for boys and
girls under six years of age by expanding its coverage based on criteria of quality
and equity, strengthening its institutional management, and promoting household
and community involvement. In working to achieve this objective, the Program will
incorporate the gender perspective, sociolinguistic and cultural diversity, and
special educational needs into its various lines of action and particularly into the
design of its curricular guidelines within a cross-cutting framework.

The program’s specific objectives are: (i)to achieve universal preschool
educational coverage, measured by the gross enrollment rate, for five-year-old boys
and girls; (ii) to improve human resources development at the preschool and early
education levels; (iii) to increase the quality of care for boys and girls from zero to
four years of age; (iv) to update and adjust standards and curricula for preschool
and early education; and (v) to promote the comprehensive development of boys
and girls in their early years of life by enhancing the educational role played by the
family and the community.

Strategy for expanding the program

The strategy for expanding the program is based on guidelines for orienting and
prioritizing resource allocation for universal preschool education in line with the
program’s objectives. These guidelines have made it possible to allocate resources
by department and by educational unit as a basis for prioritizing the schools to be
served by the program and rationalizing infrastructure investments. The aim here is
to maximize the project’s impact in terms of coverage and quality through the use
of criteria of equity and affirmative action in order to focus on the schools that are
at the greatest educational risk and on the poorest districts.

Based on the work done to determine the scale of infrastructure required to provide
universal preschool education (see paragraph 2.20), it is estimated that
approximately 1,000 additional instructional facilities (defined as a classroom,
bathroom and schoolyard) will be needed and that another 500 of the existing units
will need to be upgraded. The departmental distribution of these units was
established on the basis of a four-variable weighted index to rank the nation’s
departments in terms of their priority in the expansion of preschool education. The
variables included in this index are: (a) deficit in preschool coverage (measured by
the difference between the size of the population of five-year-olds and estimated
preschool enrollment for a given year); (b) deficit in quality of care (measured by
the number of boys and girls in preschool classrooms that exceed the expected
average number of children/classroom, which is 25 for urban areas and 20 for rural
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zones); (c) educational risk (measured by the first-grade repeater rate); and
(d) socioeconomic departmental status (measured by the number of people living
below the poverty line in each department). The use of this index provided a basis
for establishing the order of priority for the different departments and for the
departmental distribution of infrastructure funding, as set forth in the Operating
Regulations.

An investment prioritization and microplanning methodology was devised on a
school-by-school basis. This methodology is applied to a prioritized list of schools,
broken down by department, using a four-variable index for each school. The four
variables used in the index are: (i) enrollment; (ii)deficit in quality of care
(crowding), measured by the number of students in excess of the upper limit of
35 students per section; (iii1) first-grade repeater rate; and (iv) poverty rate for the
district in which the school is located. This list has been checked and adjusted by
means of a participatory microplanning process within each department involving
the departmental boards of education and coordinators. This process has made it
possible to refine the prioritization of the schools by taking into consideration their
communities and the personnel responsible for school administration at the
decentralized level, as well as to determine, with the help of the program’s
infrastructure team, the most suitable infrastructural solutions in each case.

The strategy for expanding and prioritizing investments in universal preschool
coverage provides for the rationalization and more efficient use of resources,
particularly in terms of infrastructure and teaching staff. To this end, criteria have
been defined to permit the concentration of investments in departments and
instructional facilities where the demand 1is the greatest, and minimum
students/section parameters have been established for the creation of new sections.
The corresponding criteria have been used to set efficiency targets calling for an
increase in the average number of students per section from 20 to 25 nationwide
(from 17 to 21 students in rural areas and from 24 to 30 in urban areas) over the five
years covered by the program. The program will provide for two lines of action in
this respect: a universal approach that will benefit all schools providing preschool
instruction, and a more comprehensive effort focusing on the 1,150 schools that are
to receive investments in infrastructure and equipment.

The rationalization of infrastructure investments and a higher average number of
students per section will also be reflected in more efficient teacher assignments,
which will make a significant contribution to the rationalization of incremental
current expenditure and thus to the program’s sustainability. The provision of
universal coverage (measured by the gross enrollment rate) will entail expanding
service to include another 45,000 children. This, in turn, will require the recruitment
of another 1,675 instructors over the next five years. The resulting increase in the
wage bill will range from US$200,000 in the first year of the program to
US$600,000 in its final year; this represents just 5% of total expenditure on wages
at the preschool level and a 1% increase in the wage bill for the elementary
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education segment. The efficiency gains in terms of teaching staff usage amount to
between 15% and 20%, which means that a 20% expansion in coverage can be
attained with an increase of less than 5% in the number of teachers.

Structure and description

The program will include four components: (i) Component 1: Policy-making and
institution-building in the Ministry of Education and Culture (MEC);
(i) Component 2: Human resources development and training; (iii) Component 3:
Improvement of preschool educational resources; and (iv) Component 4:
Nonformal early childhood care. Table II-1 provides an overview of the main
investment items, broken down by component, together with the types of outputs
and outcome indicators that will be used to evaluate the program. As part of the
preparations for this operation, the logical framework set forth in Annex II-I has
been worked out with the MEC.

Table 11-1
Main Program Investments and Outcomes

Components and investments Outcome indicators

1. Policy-making and institution-building in the | ¢  An approved curricular framework for early and preschool

MEC. education.
e Studies and research for the definition of the e New programs for the prekindergarten and kindergarten
curriculum and its policy framework. levels.
e Information and communications system. e An up-to-date MEC information system on early childhood
e  Seminars and workshops. education.

e  Application of a fully formulated communication strategy
and plan of action.

2. Human resources development. e Increase in the percentage of teachers holding degrees in
e Teacher certification program. early education (from 27% to 70%).
e Training for teacher trainers. e TTIs applying the new curriculum for the training of early

e  Training of networks of technical experts, education and preschool teachers.

administrative personnel, and teachers. e Teachers applying the new early education curricular

. . framework in their classrooms.
e Seminars, workshops, studies.

e 16 TTIs with learning resource centers.

3. Improvement of preschool educational e Gross preschool enrollment rate of 100% for five-year-olds.
resources. e Improvement in educational attainment (repeater rates,

e Infrastructure and equipment. overage, learning) for first-graders in the basic education

e  Learning resources. system.

e Fund for innovative classroom projects. e 1,000 new preschool instructional facilities (classroom,

e Innovative teaching approaches exhibition. restroom and schoolyard).

o Training for parents. e 1,500 classroom projects under implementation.

. e 100% preschools with classroom libraries.
Preschool quality assessments.

4. Nonformal early childhood care. e Comprehensive nonformal models for providing care to
e  Fund for nonformal early education projects children under five years of age which have been approved
(children under four years of age). and integrated into public policies in the field of early
childhood.

e  Training for NGOs and community leaders.
e 60 projects underway that provide nonformal comprehensive
care.
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1. Component 1: Policymaking and institution-building in the MEC
(US$1.9 million)

This component’s objective is to backstop policymaking for early and preschool
education and to help the MEC develop an information and social communication
scheme within the framework of the system for the advancement and protection of
children and adolescents. This component will be divided into three
subcomponents: (i) a policy/institutional framework for early and preschool
education; (i1) an information and research system; and (iii) communication and
social mobilization.

a. Policy/institutional framework for preschool and early education
(US$700,000)

This subcomponent’s objective is to define the policy/institutional framework for
preschool and early education in greater detail and to modify the applicable
regulations accordingly. To this end, financing will be provided for national
consultancy services for the preparation of comparative policy studies on different
countries of the region and for seminars and workshops oriented toward arriving at
the necessary agreements to develop a new regulatory scheme for the sector and to
update early education policies and, perhaps in the longer term, amend the existing
Education Act. An effort will also be made to devise an open curricular framework
that will provide basic guidelines for all relevant areas and that will afford the
necessary flexibility to permit its use in widely varying models, in differing
sociocultural environments and in response to the diverse characteristics, needs and
interests of children and their families. Financing is to be provided for international
and national consultancies to assist with the design of the curricular framework and
the development of curricular guidelines for the nursery school and prekindergarten
levels and for updating the preschool program. These curricular guidelines will be
validated by specialists from the TTIs and universities and classroom teachers by
means of a pilot experience that will subsequently be disseminated throughout the
educational system. Also, given the country’s cultural diversity, kindergarten and
preschool programs will be adapted to the needs and conditions of indigenous
communities. As a supplementary measure, a system for monitoring
implementation of the curriculum in preschool classrooms will be developed in
order to provide feedback for curricular development, the continued improvement
of teaching practices, and the use of educational materials.

Financing will be provided to cover the cost of printing the regulations governing
the new curriculum, once they have been validated, and of distributing them to all
schools and establishments linked to preschool and early education as well as to
seminaries and workshops so that the new regulatory framework governing the
reform in question can be widely disseminated. In order to strengthen the technical
and operational capacity of the Early Childhood Education Division (DEI), its new
duties within the MEC will be redefined in accordance with the recently adjusted
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policy and curricular guidelines, its technical staff will receive training, and
operating conditions will be upgraded (procurement of furnishings and hardware).
Along these same lines, financing will be provided for a systematic in-service
training program in order to provide ongoing support for the 106 professionals who
belong to the network of early childhood and preschool education (ECPE)
specialists. The funds for financing all of these activities will be drawn on the
Project Preparation and Execution Facility (PROPEF).

b. Information and research system (US$300,000)

The second subcomponent will finance the development of a new information
retrieval system for preschool education. This system will include data compilation
tools and mechanisms for the construction of indicators, as well as training for the
decentralized MEC agencies responsible for administering departmental
information systems. Specific items to be financed include: (i) consultancy services
for the definition of a new policy framework for gathering information from
education centers offering early and preschool education, together with the
corresponding tools for compiling information, adjusting the data and checking the
validity of these instruments and the subsequent provision of training for technical
experts at the departmental level and for directors of educational centers;
(i1) procurement of 35 hardware units and statistical software licenses, maintenance
of networks and anti-virus programs for the Planning, Statistics and Information
Division (DPEI) and for the Departmental Statistical Units (UDEs) of the MEC;
(ii1) training workshops focusing on the construction, use, and analysis of ECPE
indicators, the management of geo-referenced software, and participation in
international seminars on the construction of educational indicators; (iv) the
organization of microplanning workshops at the departmental level; and (v) the
design and development of a plan for research and monitoring of the use made of
ECPE information and the corresponding publications. The activities described in
points (1), (i1), (ii1), and (iv) will be financed from the PROPEF.

In addition, a framework agreement has been entered into between the MEC and
the Statistics, Survey and Census Bureau (DGEEC) on the design of an ECPE
module and its incorporation into the 2003-2004 and 2006-2007 DGEEC household
survey questionnaires. This information will provide baseline data for the program.
Financing will also be provided for the design and subsequent distribution of an
annual bulletin of ECPE statistics which will include estimates on enrollment and
attendance.

¢. Communication and social mobilization (US$800,000)

The third subcomponent will be devoted to developing a communication and social
mobilization strategy which can then be applied for the duration of the program.
This strategy will be aimed at creating an awareness of children’s rights and at
promoting and publicizing those rights. To this end, financing will be provided for:
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(1) the engagement of a specialized agency to measure how children’s issues are
perceived in Paraguayan society at the beginning and the end of the program; (ii) a
sensitization campaign designed to promote early childhood development and to
disseminate information on program activities; (iii) the production of radio
programs for local communities (families) designed to promote early childhood
issues; (iv) specialized publications aimed at improving the coverage and quality of
preschool education, some of which will be financed out of PROPEF resources; and
(v) a “children’s world” exhibition. The existing communications team of the
Living School Program will also be reinforced through the recruitment of social
communicators to work on the execution of these activities.

2. Component 2: Human resources development and training
(US$2.7 million)

One of the basic steps involved in increasing quality educational coverage is to
provide suitable human resources training at the preschool and early education
levels. This component’s objective is therefore to raise the quality of initial and
in-service training for teachers at the preschool and early education levels. Two
subcomponents have been defined for this purpose: (i) initial teacher training; and
(i1) in-service teacher training.

a. Early education teacher training (US$900,000)

This subcomponent will finance the recruitment of consultants to assist with the
reformulation of the curricular grid for the teacher training currently provided by
TTIs at this level. The final proposal to be developed in this area will be analyzed
with a view to achieving a consensus among the TTIs operating in the country.
Financing will also be provided for the preparation and publication of educational
materials designed to disseminate the new curricular proposal and for an
international seminar on trainer training. As a concurrent course of action, financing
will also be provided for a training program to be organized along the following
thematic lines: (i) training for trainers currently working in TTIs to prepare them to
provide, with assistance from specialized international centers or universities,
instruction to teachers specializing in preschool and early education; (ii) training for
teachers working in TTI practice schools; and (iii) a certification program for
approximately 900 uncertified instructors (persons holding a secondary school
diploma). Financing will, in addition, be provided for a learning resources center in
all the public TTIs that offer degrees in preschool and early education. These
centers will provide written materials and access to new information technologies.

b. In-service teacher training (US$1.8 million)

The second subcomponent will provide financing for an in-service training program
for administrators, preschool teachers, the technical experts forming part of the
national network, and other professionals whose work concerns this level of
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instruction. The main subject areas to be covered by this program will be language
arts, mathematics, science and, as a cross-cutting issue, linkages with first grade and
the family. Financing will also be provided for workshops to introduce the new
curriculum for all preschool teachers and other individuals involved in education at
this level, the development of an in-service training strategy for application in the
1,150 schools where full program implementation is planned, workshops for all
preschool teachers for developing skills that would encourage participation by the
family, training workshops for 100 leading educators and 106 network specialists,
the production and distribution of training materials, and international internships.

3. Component 3: Upgrading of preschool educational resources
(US$16.7 million)

This component’s objectives are to provide universal coverage for preschool
education while ensuring the equitable distribution and quality of those educational
services. In order to achieve these aims, an educational model is to be introduced in
all classrooms in which preschool instruction is provided to five-year-old boys and
girls. This model will consist of the following quality standards: (a) certified
teachers who have been trained to work with parents; (b) suitable infrastructure and
equipment; (c) boys and girls participating actively in learning processes that are
meaningful and relevant to their own social and cultural environments;
(d) cooperative learning and active methodologies; (e) teaching materials that foster
independent learning; (f) a situational curriculum that takes children’s learning rates
into account; and (g)the involvement of parents as an integral part of the
educational process. This component will be divided into five subcomponents:
(1) infrastructure and materials for preschool education; (ii) development of
innovative educational approaches; (iii) provision of resources to promote learning;
(iv) family and community participation; and (v) assessments.

a. Preschool infrastructure and equipment (US$11.7 million)

The purpose of this part of the program is to provide the infrastructure and
equipment required to provide universal preschool coverage, measured by the gross
enrollment rate, after having rationalized and optimized the existing installed
physical capacity. In addition to serving the unmet demand for preschool education,
achieving this objective will entail taking steps to raise the currently low quality of
preschool instruction in institutions that fail to meet minimum standards in terms of
infrastructure and equipment. Investments in this area will place priority on the
poorest rural and urban areas where the level of educational risk is the greatest.

It has been estimated that achieving the goal of providing universal access to
preschool education by 2008 will require the construction of approximately
1,000 additional instructional facilities (defined as a classroom, bathroom and
schoolyard) in order to accommodate another 45,000 children, plus the upgrading
of another 500 of the existing units. This presupposes a prior effort to pinpoint the
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locations where the demand exists and to rationalize the use of existing
infrastructure. The cost of this expansion will be approximately US$12 million over
a period of five years. The types of tasks that could be financed are: (a) construction
of classrooms and/or restrooms; (b)expansion, replacement, refurbishing,
standardization, improvement, and/or repair of classrooms and/or restrooms; (c) the
repair of existing preschool facilities; (d) the creation of play areas; and (e) the
provision of school equipment and furnishings.

The main activities to be financed are: (i) a study—to be conducted using a
microplanning methodology that calls for the participation of departmental and
local stakeholders—to serve as a basis for the selection of schools for the program,;
(i1) the formulation of an investment plan based on a prior survey of each of the
selected institutions to determine what types of initiatives are called for and to
gather the on-site information required to design specific projects for each school;
and (ii1) completion of the construction and repair work, preferably through the
corresponding Cooperative School Association (ACE), and the procurement of
furnishings by the PCU. In order to ensure that quality standards are met,
consultants will be hired to provide technical assistance and to inspect the
construction and repair work. Reinforcement will also be provided for the technical
team of the Living School Program which is responsible for infrastructure and
which will be in charge of the execution of both programs. The activities referred to
in points (i) and (ii) will be financed out of PROPEF resources.

b. Development of innovative educational approaches
(US$1.7 million)

Once the curricular guidelines have been defined, a course of action for financing
educational innovations in the classroom will be established. The main thrust of this
effort will be the formation of linkages between the preschool level and the first
cycle of the basic education system, with emphasis on the development of linguistic
skills and socio-affective capacities. These innovations will be applied over the
space of one year, and a project methodology will be used for their presentation. A
total of US$300 in funding will be provided for each project. This sum will be
transferred directly to each school under the terms of a management agreement
similar to the legal mechanism used for the same purpose by the Living School
Program. Financing will also be provided for exhibitions of innovative teaching
approaches. These exhibitions, which have been a resounding success in the Living
School Program, will provide an opportunity for teachers to meet with one another
and share information about innovative techniques. In addition, classroom
internships will be offered so that educators can have hands-on experience with
innovative approaches to comprehensive early childhood development and the
transition from preschool to first cycle of elementary school.
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c. Provision of learning resources (US$400,000)

The third subcomponent will focus on developing an active curriculum based on
research findings about how boys and girls learn and on reinforcing teachers’ best
practices through the use of an educational toolkit for the creation of a learning
environment conducive to play, curiosity, interaction, movement, the inculcation of
concepts, and creativity. Accordingly, a toolkit consisting of a basic package of
12 different teaching materials (wood blocks, puppets, costumes, soccer balls,
ropes, etc.) and 20 storybooks will be funded for all schools that offer preschool
education. An additional set will be provided to each of the 1,150 schools where
full program implementation is planned. These resources will be acquired and
distributed after the new curricular framework has been defined.

d. Strengthening the family-school relationship (US$1.3 million)

The fourth subcomponent is designed to enhance the family’s performance of the
educational role that it shares with the school in promoting the comprehensive
development of boys and girls attending preschool. The idea is for the family and
the school to arrive at mutual commitments to foster the comprehensive
development of the child. This approach focuses on building upon the child-rearing
patterns of the boys’ and girls’ families and opening up channels for participation
and coordination by families and the schools. To this end, financing will be
provided for: (i) the design, implementation, and monitoring of a teacher training
program aimed at developing skills that will help teachers work with their students’
families, which will be financed with funds from the PROPEF; (ii) a training
program that will enhance the awareness of fathers, mothers and/or guardians of
their shared responsibility as educators in the 1,150 schools where full program
implementation is planned; and (iii) a training program designed to strengthen the
organizational capabilities of the ACEs that will arrange for the construction or
remodeling of instructional facilities.

e. Assessment of educational quality at the preschool level
(US$400,000)

This subcomponent’s objective is to assess the impact and effectiveness’ of the
preschool instruction offered to children five and six years of age and the effect it
has on their development. To determine this, these variables will be measured on
two different occasions: (i) the beginning and end of the second year of the
program; and (ii) during the fourth year, when these children will be in second
grade. Measurements will be taken of their reading comprehension, cognitive

For the purposes of this measurement, the operational definition of the concept of impact refers to the
progress observed in the boy or girl in question between the first and second measurement as a result of
the preschool instruction provided to that child, while the operational definition of the term effectiveness
refers to the extent to which the effects produced during preschool continue to be observed during the
basic education segment.



2.26

2.27

-20-

development, social development within the school environment, and adaptation to
daily life. In the fourth year of the program, a follow-up assessment will be made of
the children who were evaluated during preschool. Their scholastic achievement in
the areas of mathematics and language arts in second grade will be reviewed and
their performance in these subjects in first grade will be noted. The specific
activities to be financed will be: (i) the engagement of international consultants to
assist with the design of the assessment exercise, the adjustment of instruments, and
the analysis and interpretation of the results, which will be financed with funds
from the PROPEF; (ii)the application of observational tools, semi-structured
personal interviews, and other structured tests; (iii) the engagement and training of
test administrators; (iv) information processing; and (v)the submission and
dissemination of findings. The findings of this study will be incorporated into the
program’s baseline.

4. Component 4: Nonformal early childhood care (US$1 million)

This component’s objective is to promote a public policy for early childhood
development based on the diversification and wvalidation of comprehensive
nonformal models for providing care to boys and girls under five years of age. In
order to achieve this goal, steps will be taken to strengthen the technical capabilities
of the National Secretariat for Children and Adolescents (SNNA), the technical
agency responsible for a series of initiatives to develop a public policy and improve
existing nonformal early childhood educational services. Financing will be
provided for the formation of a technical team to coordinate and carry out the
activities planned by the SNNA through the following subcomponents:

a. Promotion of policies for the development of early childhood
education (US$300,000)

This subcomponent’s objective is to support the consolidation of the SNNA, to
build up its institutional capacity for implementing and administering the National
Early Childhood and Preschool Education Plan, to promote the provision of
relevant comprehensive services to the children and their families, and to set up an
information, monitoring, and service assessment system. The following types of
activities will be financed with a view to introducing a national policy for early
childhood development: (i) regional consultative forums; (ii) an international forum
on nonformal education; (iii) a public campaign that is to include information and
awareness building visits, publication and distribution of materials, radio programs
and the preparation of pamphlets and posters, and regional forums to promote an
awareness of the issue; (iv) the design of comprehensive care models, to include
consultancies, international internships, and tours of national services; (V) the
design and implementation of an information system that will include the
establishment and maintenance of a unified database, files on organizations and
beneficiaries, software, the preparation of manuals, and procedures for the
compilation and updating of information; (vi)a consultancy for the design and
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implementation of a monitoring system for projects financed by the competitive
fund, which is to cover the development of instruments, pilot tests, and facilitators
to provide orientation and monitoring; (vii) a consultancy for the design of an
assessment system, the preparation of baseline parameters, and the implementation
of a midterm review and project completion evaluation; and (viii) validation of the
models based on a systematized evaluation of experiences, the national forum, and
the publication and dissemination of operational guidelines and care-delivery
models. The activities mentioned in points (i) and (iv) will be financed out of
PROPEEF facility resources.

b. Models for the delivery of nonformal care to children under five
years of age (US$700,000)

The objective of this subcomponent is to validate intersectoral, socioculturally
relevant models for the delivery of comprehensive care to at-risk children under
five years of age living in marginal urban zones, rural areas, or indigenous
settlements. These models will be developed and evaluated within the context of
approximately 75 projects, to be financed through a competitive fund established
for that purpose. Financing will also be provided for: (i) the preparation of project
development manuals; (ii) training workshops for organizations submitting
proposals to the competitive fund; (iii) technical advisory services to ensure that the
quality of services is maintained during execution; (iv)training for project
monitors; (v) workshops to facilitate information exchange among participating
organizations; and (vi) evaluations upon the completion of each project.

Program cost and financing

The total cost of the program will be US$25.9 million, of which US$23.4 million
will be financed with ordinary capital resources of the Bank, while the remaining
US$2.5 million will be providing in the form of counterpart funds (see Table 11-2).
The distribution, in approximate terms, of these resources among the various
components will be as follows: (i) MEC policymaking and institution-building
(7.5%); (i1) human resources development and training (10.7%); (iii) upgrading of
preschool education (64.3%); (iv) nonformal early childhood care (4.1%); and
(v) the Project Preparation and Execution Facility (PROPEF) (3.5%). The
remainder will be used to cover the operation’s administrative and supervisory costs
(4.7%) and financial expenses (5.1%).

The national authorities decided to apply to the Bank for PROPEF funds in order to
finance activities of vital importance for the preparation and successful start-up of
PR-0124. The availability of these funds is expected to diminish the potential risk
associated with the execution of program activities, especially those involved in the
design of new curricular guidelines and their subsequent validation by the
Paraguayan educational system and in the printing, publication, and distribution of
new educational programs for prekindergarten and kindergarten. These last two
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activities are prerequisites for all the other program activities. It will be important to
have these resources in advance in order to reorganize the PCU, develop the
methodological and implementational instruments for the preschool instructional
model to be developed as part of the third component, and carry out the activities
required in order to meet the conditions precedent to the first loan disbursement on

time.
Table I1-2
Cost Table (in thousands of USS$)
IDB/OC | LOCAL | TOTAL | %

Administration and supervision 1,226 1,226 | 4.7%
Program Coordination Unit 966 966
External evaluation and monitoring 200 200
Auditing 60 60
I. MEC policymaking and institution-building 1,648 300 1,948 | 7.5%
1. Policy/institutional framework for early childhood and preschool 470 300 770

education
2. Information and research system 357 357
3. Social mobilization and communication 821 821
II. Human resources development and training 2,290 500 2,790 (10.7%
1. Initial teacher training 907 907
2. In-service teacher training 1,383 500 1,883
III. Upgrading of preschool educational resources 16,030 680 16,710 |64.3%
1. Preschool infrastructure and equipment 11,743 11,743
2. Development of innovative educational approaches 1,051 680 1,731
3. Provision of learning resources 1,440 1,440
4. Strengthening the family-school relationship 1,355 1,355
5. Assessment of educational quality at the preschool level 441 441
IV. Nonformal early childhood care 1,072 1,072 | 4.1%
1. Promotion of policies for the development of early childhood 341 341

education
2. Models for the delivery of nonformal care to children under five years 731 731

of age
V. PROPEF* 900 900 | 3.5%
Subtotal 23,166 1,480 | 24,646
Finance costs 234 1,100 1,334 | 5.1%
Interest 890 890
Credit fee 210 210
Inspection and supervision 234 232
Total 23,400 2,580 | 25,980 |[100%

8

areas covered under the present financing.

At the borrower’s request, unused PROPEF balances may be transferred to any of the other investment
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2.31 The financing for the program will be drawn from ordinary capital resources. The
corresponding terms and conditions are set out below:

Table II-3. Loan Terms and Conditions
Amortization period: 25 years
Grace period: S years
Disbursement: 5 years (min. 3 years)
Term of financial commitment: 5 years (min. 3 years)
Interest rate: variable
Inspection and supervision: 1%
Credit fee: 0.75% on undisbursed balances
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III. PROGRAM EXECUTION

Borrower and executing agency

The Republic of Paraguay will be the borrower of the loan for the Preschool and
Early Education Improvement Program. The MEC will bear direct responsibility
for its execution.

Program execution strategy

The organizational scheme for the program’s execution is designed to strengthen
the MEC’s formal structure by creating the technical capacity that each of the
relevant divisions (Administration and Finance, Early Childhood and Basic
Education; Educational Development; Higher Education; Planning, Statistics and
Information; and School Construction) will need to carry out the activities assigned
to it in each of the program’s components. Using reassigned MEC personnel and
national consultants funded under the program, core teams of technical experts will
be created within these divisions. Backed up by the existing structures, these teams
will coordinate and execute the relevant components in conjunction with the
corresponding departmental units (Departmental Supervisory Councils).

In order for the Bank to be able to liaison with a direct counterpart in matters
relating to the general coordination of the program, use will be made of the existing
PCU’s installed capacity. This PCU has been highly successful in managing all the
operations undertaken in this sector since 1994 (908/SF-PR and 770/0OC-PR;
ATN/SF-5184-PR; ATN/SF-6053-PR; ATN/SF-7162-PR) and is currently
administering the Living School Program (1254/OC-PR). The PCU will report to
the Ministry through the Office of the Deputy Minister for Education. In addition,
an advisory council will be created. This council, to be chaired by the Deputy
Minister, will be composed of MEC directors who are involved in the program’s
execution, a representative of the SNNA, a representative of the international
cooperation agency concerned with early childhood issues, a representative of
nongovernmental organizations (NGOs), and the PCU’s executive and technical
coordinators. The council will be responsible for facilitating the PCU’s
coordination activities, both within the MEC and with outside agencies, as well as
providing advisory services to help ensure the program’s successful
implementation. The formation of this advisory council will be a condition
precedent to the disbursement of program resources.

The PCU will be accountable to the Bank for the program’s overall financial
management. It will also be responsible for: (i) maintaining separate, specifically
assigned bank accounts for the administration of the resources of the Bank and the
local counterpart agency; (ii) submitting requests for disbursement and
justifications for eligible expenses; (iii) implementing and maintaining suitable
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systems for administering contract management, financial management, and
internal oversight of the use of IDB resources and those of the local counterpart
agency in accordance with Bank requirements; (iv) preparing and submitting
financial project reports and other financial reports as required by the Bank,
including consolidated audited financial statements; (v) maintaining a suitable
record-keeping system for the supporting documentation for eligible expenditures
so that they can be checked by the Bank and by external auditors; (vi) preparing the
annual work plans (AWPs) and biannual program progress reports; (vii) ensuring
compliance with the Bank’s established procedures for works and for the
procurement of goods and consulting services using program resources, as well as
authorizing payments in accordance therewith; (viii) coordinating the execution,
monitoring and subsequent evaluation of program activities; (ix) ensuring that the
program is executed in accordance with the policies and contractual terms and
conditions agreed upon by the Bank and the Government of Paraguay; and
(x) reporting to the advisory council on the program’s progress and on its
compatibility with the strategic guidelines and policies set forth in the national
initial education plan.

The PCU has been restructured as follows in order to adapt its organizational
apparatus to its new operational and technical duties: (i) at the executive level, the
Executive Coordination Office, Administrative and Financial Coordination Office,
and Technical Coordination Office have been created; (ii) at the operational level,
the PCU has established a Teaching Techniques Area for the Living School
Program, a Teaching Techniques Area for the Early Education Program and an
Infrastructure and Equipment Area. The Executive Coordinator will be responsible
for maintaining direct contact with the Minister and Deputy Minister of Education
in order to oversee the program’s general orientation and execution, ensure the
coherence of its various components, and coordinate activities involved in its
execution with the SNNA, the relevant MEC divisions, and local agencies and
departments.

The Executive Coordinator will be advised by the Technical Coordinator, who will
be responsible for directing the work of the specialists in charge of the areas of
work defined at the operational level. In addition, the Executive Coordinator will be
supported by the Administrative and Financial Coordinator, who will be
responsible for his/her assigned area. The Administrative and Financial
Coordination Office, Teaching Techniques Area for the Early Education Program,
and Infrastructure and Equipment Area will be reinforced with the addition of
highly qualified administrative and technical personnel. A figure showing the
PCU’s organizational chart and a description of the main functions of each unit is
included in the annex to the Operating Regulations. Financial and administrative
aspects of the program and all contracts will be in accordance with the technical
pedagogical criteria on which the program is based. The PCU’s operating costs will
not exceed 3.7% of the program’s total budget. As a condition precedent to the
first disbursement, the PCU shall demonstrate to the Bank that it has engaged
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or designated the Technical Coordinator for the Teaching Techniques Area of
the Early Education Program and the consultants who are to form the
working team for that area.

The MEC will delegate the execution of Component 4 to the SNNA and will sign
an agreement which: (i) establishes its commitments regarding the execution of the
component in its entirety for the duration of the program; (ii) designates the
personnel who will be responsible for fulfilling those commitments; and
(ii1) includes a detailed list of the steps involved in its execution and the specific
targets to be met along with the corresponding timetable and resource allocations.
The existence of a signed agreement between the MEC and the SNNA will be a
condition precedent to the disbursement of resources for Component 4.

Framework for program execution

In order to administer the program efficiently, the MEC has decided to reinforce the
structure of its central units, particularly the Early Childhood Education Division
(DEI), Teacher Training Division, Planning Division, and Construction Division.
These divisions will carry out integrated, systematized activities in all regions of the
country in order to provide leadership for coordination efforts, optimize resource
use, and maximize the program’s impact at the macro level. In order to clarify how
program execution responsibilities are to be divided up among the PCU, the SNNA,
the above-mentioned divisions, and other units of the MEC, Operating Regulations
have been prepared which set out the institutional mechanisms to be used for its
execution, school eligibility criteria, project selection and prioritization criteria, and
investment eligibility standards. The framework for the execution of the individual
components is as follows:

Component 1: Policy-making and institution-building in the MEC. The PCU
will be in charge of executing this component in coordination with the DEI and the
Planning, Statistics and Information Division (DPEI), where technical teams will be
formed to take responsibility for the supervision and general coordination of the
component’s activities. Specifically, the DEI’s technical team will be responsible
for modifying the existing ECPE regulations and for developing and adapting the
entire ECPE curricular framework. This team will be reinforced by technical
personnel from other MEC units (Basic Education Division, Educational
Development Division, Teacher Training Division, Indigenous Education Division
and Special Education Division), and preschool and first-grade teachers in public
and private schools. The DPEI, with assistance from external consultants, will be
responsible for developing the information system for this level, training the MEC
technicians in microplanning and the construction of educational indicators, and
developing a research plan. The PCU’s Executive and Technical Coordination
Offices will be responsible for implementing the program’s social communication
strategy. Two social communicators will be engaged to perform the technical work
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involved in these activities and to prepare materials that will then be sent to
graphics firms or advertising agencies for publication.

Component 2: Human resources development and training. The trainer training
activities will be the responsibility of the Teacher Training Division. An integral
approach will be used with the teacher training institutes (TTIs) that offer
specialized courses of study for early childhood education. This approach will
entail the use of various strategies: (i) an interdisciplinary team will be recruited to
reformulate the curriculum, with support from international consultants and
national specialists; this will be a participatory process involving consultative
workshops and an international seminar; (i) trainer training will be provided, with
support from an international university with recognized expertise in teacher
training at this level, to prepare educators to implement the new curriculum; and
(iii) learning resource centers will be set up in the TTIs through the provision of
equipment, educational materials, and written materials together with staff training.
In-service training activities will be conducted by the DEI with technical support
from the Teacher Training Division and the PCU. The proposed human resources
training program includes three strategies that are described in greater depth in the
Operating Regulations: (i) training of a network of technical experts and
supervisory-level educators; (ii) dissemination of the curricular framework and the
kindergarten, prekindergarten and nursery school program; and (iii) training for the
staff in the 1,150 schools where full program implementation is planned.

Component 3: Improvement of preschool educational resources. The work of the
infrastructure and equipment subcomponent will be coordinated by specialists from
the PCU’s Infrastructure Area, with support from the MEC’s Construction
Division. The main construction projects will be carried out by transferring funds
for their management to the ACEs using the predefined selection criteria and in
accordance with the timetable set out in the Operating Regulations. The decision to
have the ACEs conduct these projects (with the exception of a few cases in which
the use of a different channel may be advisable) is based on the success of the
Living School Program, which has demonstrated their effectiveness and impact.
This approach is cost effective because the parents who make up the ACEs manage
to complete construction projects at less than half the historical cost of equivalent
tendered construction works and within the established timetable for the
construction of classrooms and/or restroom facilities, thereby demonstrating their
organizational capabilities and commitment to their children’s education. This
approach also has a significant impact because it creates an installed capacity for
project management in the ACEs, which generally has positive effects in terms of
the quality of the work, resource savings and, later on, infrastructure maintenance.

The stages involved in this process include: (i) a funded grant agreement between
the MEC and the ACEs under which the latter make a commitment to acquire
construction materials and labor, where appropriate, to complete the works in
accordance with established quality standards and technical specifications;
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(i1) disbursement and receipt of funding; (iii) inspection and supervision of the work
and submission of financial reports by the ACEs to the PCU; and (iv) delivery of
the works by the ACEs and final acceptance by the MEC Construction Division.
The Operating Regulations specify how the funding is to be distributed, what
mechanism is to be used for the transfer of funds, and what type of training and
support is to be provided to the ACEs. They also provide a model for the agreement
that each of the participating ACEs is to sign prior to the transfer of program
resources. The procurement of school equipment and furnishings is to be arranged
for by contracts awarded to specialized firms in competitive bidding processes.

The subcomponent on the development of innovative educational approaches will
be directed by the DEI, with technical support from the PCU. The PCU will be
responsible for the general coordination and supervision of the activities to be
conducted. Specifically, the PCU will provide support for the preparation and
instructional management of innovative classroom projects submitted by schools, as
well as the design and preparation of support materials for this subcomponent. At
the departmental level, the network of early childhood and preschool education
specialists will be responsible for supervising and providing instructional support to
the schools. At the school level, a team composed of the school’s director, first-
grade teacher and preschool teacher will be responsible for developing and
submitting classroom projects, administering the resources made available for their
execution, submitting the corresponding reports to the MEC, and promoting
professional exchanges with other schools. More detailed technical specifications
for these projects are provided in the Operating Regulations. A management
contract should be signed by the MEC and each beneficiary school before resources
are transferred to that school. This contract should be in accordance with the terms
set forth in the model agreement contained in the attachment to the Operating
Regulations.

The procurement of materials for the learning resources subcomponent will be the
responsibility of the PCU, which is to receive technical support from the DEI. The
annex to the Operating Regulations provides a specific description of the areas or
corners that each preschool classroom in the program should have, along with the
associated instructional aids and classroom libraries.

The preschool educational quality assessment subcomponent will be executed by
the Educational Development Division through the National Education Evaluation
System (SNEPE). A total of 100 classrooms, chosen at random from among
100 centers located in four geographical areas (to be determined), will be studied.
Five boys and/or girls (also to be chosen at random) will be evaluated in each
center, together with their families and teachers. In addition, 300 boys/girls will
serve as controls; these children will be living in the same sectors as the schools in
question, but will never have attended an educational center. A total of 800 children
will therefore be involved in the study. A large battery of tools will be used to study
the preschool classrooms, the teachers or uncertified instructors in charge of the
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children, and administrative personnel. In addition, the children’s home
environments will be evaluated and their mothers or guardians will be interviewed.
A total of 24 examiners will be recruited. After receiving their training, these
examiners will travel in pairs around the four geographical areas selected for the
study. The findings will be widely disseminated throughout the Paraguayan
educational system. A more detailed account of the specific design features of the
study may be found in the annex to the Operating Regulations.

Component 4: Nonformal early childhood care. Responsibility for the execution
and monitoring of this component will be borne by the SNNA, with technical
support from the PCU. The SNNA will sign a participation agreement with the
MEC establishing the two institutions’ responsibilities (see paragraph 3.7).
Specifically, the SNNA will be in charge of: (i) coordinating all the activities
included in this component with the PCU and other relevant agencies;
(i1) conducting an analysis and survey of the public and private institutions that
could qualify for participation in the project fund and input the information in the
unified database; (iii) maintaining an up-to-date, dynamic information system on
early childhood services; (iv)promoting the formation of a cross-sectoral
committee composed of agencies from the health and education sectors and the
social welfare institute, together with three NGOs; (v) promoting inter-agency
agreements aimed at strengthening early childhood development policies;
(vi) preparing and disseminating project development methodological manuals and
guidelines; (vii) providing training to candidate organizations regarding project
development and care models; (viii) coordinating the project selection and award
process; (ix) offering technical assistance, supervising, and performing quality
control functions for the services to be financed; (x) publicizing these experiences
and the importance of investing in early childhood development; and
(x1) maintaining administrative and financial control records on resource transfers.
The transfer of program resources to beneficiary institutions will be conducted by
the MEC through the PCU, which will be responsible for the administrative and
financial control of those resources, with support from the SNNA. A management
contract should be signed by the MEC and by each beneficiary institution before
resources are transferred to that institution. This contract should be in accordance
with the terms set forth in the model agreement contained in the attachment to the
Operating Regulations.

As part of the subcomponent for the promotion of public policies, an international
consultancy contract will be issued in the first year to support the operational design
of the national plan, the systematization process, and the organization of three
consultative regional forums. In addition, in the first year the three main systems
(information, monitoring, and assessment) will be designed, while in the fifth year
the relevant experiences will be systematized and a national forum for the
presentation of the approved models will be held.
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As part of the subcomponent on nonformal care models, a US$700,000 fund will be
created during the first year of execution. This fund, to which project proposals may
be submitted, will finance approximately 75 comprehensive projects for children
under five years of age (25 for each care model). A cross-sectoral committee
composed of representatives of public and civil society agencies will be set up for
this purpose. The following models for serving these children will be used:
(1) services for children living in remote rural areas and/or indigenous communities
(3,000 children); (i) community centers servicing children of working mothers
(1,000 children); and (iii) community play circles (2,000 children). The by-laws for
this fund, which are annexed to the Operating Regulations, specify such items as
the characteristics of the different models, project eligibility and selection criteria,
financial reporting procedures, and a model for the agreement that should be signed
prior to each transfer.

Operating Regulations

The program will be executed in accordance with the Operating Regulations, which
set out the necessary terms and conditions for the implementation of each of its
components together with the duties and obligations of the various agencies
involved in its execution. These guidelines include models for the agreements that
are to be signed prior to resource transfers to the ACEs, to schools participating in
the classroom project activities, and to bidding institutions that are awarded
financing by the fund to be set up as part of Component 4. The following will be
conditions precedent to the first disbursement: (i) entry into force of the
Operating Regulations and their annexes; and (ii) approval of the initial
program report, including the AWP for the first year of the program.

Procurement of goods and services

The procurement of goods, issuance of contracts for consulting services, and
execution of works will be conducted in accordance with the Bank’s policies,
standards, and established procedures. Contracts for the execution of all works
having a value of US$2 million or more, the procurement of goods for sums of
US$350,000 or more, and the engagement of consulting services at a price of over
US$200,000 must be awarded by means of international competitive bidding. In the
case of goods, contracts in amounts below these thresholds will, in principle, be
governed by local law, insofar as such law does not contravene Bank policy, as
follows: contracts from US$50,000 up to but not including US$350,000 will be
subject to local competitive bidding, from US$10,000 up to but not including
US$50,000 restricted bidding, and under US$10,000 price shopping. Given the
large number of goods procurement operations, construction contracts and
consulting service contracts that will involve relatively small sums of money, the
requirement that the executing agency comply with the policy on ex post
evaluations of procurement operations, and the need to expedite the execution of
the program, prior nonobjection by the Bank will be required only for contracts
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amounting to more than US$75,000 for construction works, the procurement of
goods or the issuance of consulting firm contracts for amounts greater than
US$10,000, and contracts of more than US$5,000 for individual consultants. The
Bank’s Country Office in Paraguay will conduct an ex ante review each year of the
first three contract award processes of each type; thereafter, ex post reviews may be
conducted, provided that they are included in the approved AWP, on a sampling
basis. If irregularities in these processes are found to exist, the Bank may refuse to
recognize the corresponding expenditures as part of the program’s cost, and ex ante
reviews will be reintroduced. In addition, prior to the award of construction projects
or the issuance of a contract for ACEs, the PCU will submit evidence to the Bank of
the legal ownership of the land in question and proof that a contract for the
supervision of the work has been issued. Price will be used as the criterion for the
selection of consultancy service providers in accordance with document GN-1679-
3. In cases where selection is based on quality as well as cost, price will not be
assigned a weighting of more than 20% as a selection factor. The Program
Procurement Plan is shown in Annex III-1.

Contracts for consultancy services will be issued in accordance with standard Bank
procedures, with the exception of contracts for temporary personnel (four persons)
now staffing the PCU whose salaries amount to a total of US$78,000 per year.
These persons worked on the design of the program for six months prior to
submission of the request for financing. ATN/SF-7162-PR resources provided by
the Bank for the preparation of studies, training, and other activities have served as
inputs for the operation’s design. The issuance of contracts for these consultants is
being requested as an exception to the required procedure for selecting consultants
by means of public tender in view of the excellent technical and leadership skills
demonstrated by this team during the operation’s design phase. It is believed that
the program’s start-up and execution will be facilitated if the team continues to
perform coordination and administrative functions during its implementation.

Given the fact that approximately 1,000 instructional facilities (classrooms and
restrooms for preschool children) will be built by the ACEs, the Bank will use a
simplified procedure for administering resource transfers from the revolving fund to
the ACEs. These resources will be transferred as a single item and will be regarded
as encumbered once: (i)a signed contract with the MEC is submitted; and
(i1) evidence is provided of receipt of the funds by the ACEs. In order to have
financial reporting functions work as transparently and smoothly as possible, the
MEC will take advantage of the various training workshops to be held to apprise
the ACEs of the relevant reporting requirements and to furnish them with an
instructional document on the subject. In addition, the ACEs will be given support
by a team of social workers who will be engaged by the program to advise them on
the reporting process and institution-building efforts. This fund transfer mechanism
is already being used successfully in the ongoing Living School Program
(1254/0OC-PR) (see paragraph 3.11).
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Execution and disbursement schedule

A period of five years is planned for the program’s execution. The revolving fund
for this operation has been set at 5% of its financing. Biannual reports will be
submitted on the status of this fund within 60 days of the close of each semester.
The following disbursement schedule is planned:

Table I11-1
Disbursement schedule (in millions of USS$)

SOURCE Year 1 Year 2 Year 3 Year 4 Year 5 TOTAL
Bank 5,117 5,465 5,357 4,938 2,523 23,400
Local 400 580 580 520 500 2,580
contribution
Total 5,517 6,045 5,937 5,458 3,023 25,980
Percentage 21.2 233 22.9 21.0 11.6 100%
Auditing

External audits of the program will be conducted by an independent auditing firm
acceptable to the Bank in accordance with Bank policies and procedures
(documents AF-100 and AF-300). This firm will be contracted using the Bank’s
bidding procedures for auditing firms (AF-200) and in accordance with the terms of
reference of external auditing of projects financed by the IDB (AF-400), once the
Bank has given its approval. External audits will cover both financial and
operational aspects, and submission of the annual reports on the program’s financial
statements will therefore be required within 120 days following the close of each
fiscal year. Auditing expenses will form part of the program’s cost and will be
financed by Bank loan proceeds.

Monitoring and evaluation
1. Monitoring

Within 60 days following the end of each semester of the timetable set for the
program’s execution, the MEC will submit a biannual program progress report to
the Bank. The reports submitted at the end of each full year of program execution
will also include a work plan for the following year, a financial statement for the
program, a status report on the resources transferred to the schools, the ACEs and
the SNNA, and information on the procurement operations carried out during the
preceding year and those planned for the current year. For purposes of program
monitoring and the evaluation of outcomes, these reports will include a comparative
yearly outline of its progress based on a set of indicators agreed upon by the Bank
and the MEC. Those indicators are outlined in Annex II-1.
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Every year, within 60 days after the date of preparation and submission of the
biannual progress report that coincides with the completion of another year of
program implementation, the MEC will analyze the information with the Bank in
order to evaluate the program’s progress, along with any difficulties that have
arisen in its execution, and the two institutions will decide what adjustments need to
be made in order to ensure the achievement of the operation’s objectives. These
annual reports will serve as a basis for the administration missions that are to be
carried out each year. The structure and content of these reports are specified in the
program’s Operating Regulations.

2. Evaluation

As part of the program evaluation process, two assessments (a midterm review and
a completion evaluation of the program’s outputs and impacts) will be prepared in
accordance with an outline agreed upon by the MEC and the Bank, as shown in the
Operating Regulations. The results of the first appraisal will be submitted to the
Bank once 50% of the program’s resources have been encumbered or 36 months
after the loan contract has entered into effect, whichever comes first. This review
will ascertain the extent to which the program has met its targets, detect problems,
and introduce corrective measures to ensure that the program’s objectives are
achieved. The final evaluation, which will be based on the same outline in terms of
both content and methodology as the midterm review, will be conducted within the
six-month period prior to the deadline for the last disbursement, and the findings
will be submitted to the Bank no later than 30 days before the deadline for the last
disbursement. This evaluation will, inter alia, provide the comparative results for
the difference between the baselines determined at the start of the program and the
actual results as indicated by: (i) the ECPE questionnaire included in the household
survey conducted by the Statistics, Survey and Census Bureau (DGEEC) (see
paragraph 2.13); (ii) the survey conducted to measure how children’s issues are
perceived in Paraguayan society (see paragraph 2.14); and (ii1) the test that SNEPE
is to administer to students who did and did not attend preschool upon their entry
into first grade (see paragraph 2.25). Both appraisals will be prepared by a
consulting firm contracted for that purpose in accordance with the terms of
reference and scope of work agreed upon by the MEC and the Bank.

The Government of Paraguay, in conjunction with the Bank, has committed itself to
carrying out an ex post evaluation of this operation 36 months after its completion.
The information and methodology generated by the study on the impact and
effectiveness of the preschool model implemented with program resources (see
paragraphs 2.25 and 3.15) will be used as a basis for these measurements.
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IV. VIABILITY AND RISKS

Institutional viability

The program’s institutional viability is based on the idea of strengthening the
MEC’s organizational structure by giving its divisions the necessary technical
capacities to conduct the activities assigned to them under each program
component. In order to avoid creating structures that parallel those of the Ministry,
technical teams will be formed in each of the divisions. These teams, with the
support of the existing organizational structure, will be responsible for executing,
monitoring, and evaluating the execution of their assigned components or
subcomponents. The teams will be composed of 10 MEC technical experts who
will be reassigned to these duties and 8 national consultants contracted by the
program. The PCU’s main functions will be to coordinate the activities, maintain
the technical coherence of the components, and direct the administration, financial
management and monitoring of the program, together with its overall evaluation.
This approach has been chosen because the MEC, through the PCU and its
divisions, has gained valuable project management experience in the course of
previous operations (see paragraph 1.21) which has allowed it to build up an
increasing level of technical and institutional capacity. At present, thanks to the
continuity of policies in the sector, there is an exceedingly solid technical team
capable of executing this operation efficiently and effectively.

Designing the execution of this program within a framework based entirely on the
Ministry’s existing organizational structure entails fostering a change in its
institutional culture from the bottom up. These changes in both management and
teaching practices will be brought about by the dynamics generated by the various
program activities. For example, using the 106 technical experts who form the early
childhood education network and the MEC’s supervisory teams at the departmental
level to execute the program will provide these units with greater scope for action
and will accord them the importance they deserve in terms of the accumulation of
experience and the transference of knowledge and professional praxis to the
coordinating and supervisory departmental units and schools at the local level. The
expectation is that this scheme will lead to the development of a new dynamic in
the work being done at the preschool level, whereby pedagogical considerations
will begin to take precedence over purely administrative concerns. The program is
also expected to generate an institutional dynamic in which the preschool level will
ultimately be incorporated as an active component of the basic education system,
and its role as the cornerstone for boys’ and girls’ successful cognitive and socio-
affective development during their time at school will come to be understood.

The program also provides for the development and testing of nonformal models
for serving boys and girls under five years of age who require specialized technical
services of a type that exceed the MEC’s existing capacity. Active participation by
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the recently created SNNA will therefore be required so that it, with support from
public and private institutions possessing expertise in the field of nonformal early
childhood education, can successfully develop these models.

Socioeconomic viability

The economic and social benefits of early childhood education are numerous and
are manifested in both educational terms (reduction of school failure rates and
increased learning) and in individuals’ personal development and societal
integration (improved self-esteem, reduced risk of dysfunctional behavior, and
improved social and occupational integration, in addition to a higher labor
participation rate for mothers). The quantification of many of these benefits
generally requires tracer studies of the beneficiaries and a control group over many
years (after they have left the school system), however, such studies are
methodologically complex, costly, and hence few in number.

In view of the foregoing, the economic evaluation of the program will use a variety
of tools. Conservative cost-benefit estimates have been made taking into account
only the most readily quantifiable benefits. The recurrent incremental costs have
been estimated and compared with the savings in permanent costs generated by the
program. These calculations demonstrate not only the program’s sustainability, but
also its potential to be self-financing, thanks to the savings afforded by
improvements in internal efficiency and the improved allocation and use of
infrastructure and teaching resources. At this critical juncture in the fiscal and
economic situation, it is very important to show that resource use is being
optimized and that the MEC is committed to rationalization and efficiency-boosting
strategies to ensure the sustainability of the policy on universal preschool coverage.
It can also be demonstrated that the largest investments involved in the program—
the infrastructure component to provide universal preschool coverage, which
represents 46% of the direct costs—are highly cost-efficient.

Costs and benefits of the program: The figures on program costs include both
direct investment costs and recurrent incremental costs. The program’s main
quantifiable benefits are the most direct educational benefits that have been
identified as program goals.
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Table I'V-1
Educational goals and economic benefits of the program

Educational goals f
ucationat goa’s for Quantifiable economic benefits

the program up to 2008

* A gradual reduction in the first-grade * Increasing savings (between US$1.8 and
repeater rate (from the current rate of US$3.3 million per year from 2008 on, with the
16% to 8% by 2008) and in the first- amount depending on whether the reduction in
cycle repeater rate (from 13% to 7%). the repeater rate is seen only in first grade or in

the entire first cycle).

*  More efficient use of infrastructure * Savings afforded by improved use of teaching
and teaching staff by raising the resources (an estimated annual savings of
average number of students per section US$2.4 million from 2008 on).

(classroom) from 20 to 25 (from 17 to
20 in rural areas and from 24 to 30 in
urban areas).

A comparison of program costs with the above-mentioned quantifiable benefits
provides a preliminary idea of this operation’s social profitability. The estimates are
conservative ones, inasmuch as they do not include important additional benefits
such as increases in the labor participation rate for mothers, educational benefits at
levels beyond the first cycle, or the significant types of individual and social
benefits that have been observed in longitudinal studies conducted in other
countries.” Nevertheless, even these conservative calculations indicate that the
project will pay for itself completely from 2018 on, ie., 10 years after its
completion, with a rate of return of over 12% that continues to rise as the time
horizon for the estimates of profitability is lengthened.

Recurrent costs and program sustainability: The fiscal viability of covering the
program’s recurrent incremental expenses is even more important than how much
time it takes to recover the entire investment. These expenses are mainly generated
by the increase in the wage bill associated with the provision of universal preschool
coverage. A comparison of the annual savings afforded by the reduction in the
repeater rate and the more efficient resource use permitted by increasing the
number of students per section (over US$5.6 million per year from 2008 on) and
the additional wage costs (around US$1.5 million per year), which make up the
bulk of the incremental current expenditures, indicates that the savings would be
more than enough to cover the incremental costs. This means that the project would
be self-sustaining and would be generating net current savings from the year 2006
on (see Figure IV-2).

9

Campbell, F.A., and C.T. Ramey, 1994, Effects of Early Intervention on Intellectual and Academic
Achievement: A Follow-up Study of Children from Low-Income Families.
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Figure IV-2: Program Sustainability
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The above analysis underscores the importance of the commitment to increasing the
efficiency of resource use in the sector which is implicit in the program’s goals. The
achievement of either one of the program’s two efficiency improvement
targets—the reduction of the repeater rate (even if only in the first grade) or an
increase in the number of students per section—would generate enough savings to
cover the recurrent incremental costs generated by the program. In fact, the salaries
of the additional teachers required in order to provide universal preschool coverage
would only amount to approximately US$1.5 million per year, which is equivalent
to a 5.4% increase in the wage bill at the early childhood level. The reduction in the
first-grade repeater rate alone would afford annual savings of over US$1.8 million
from 2008 on, while the reduction of the repeater rate for the first cycle would
generate additional savings of about US$3.3 million. Increasing the average number
of students per section would translate into annual savings of more than
US$2.3 million, which represents a 25% increase in the efficiency of infrastructure
use and a reduction in the cost per student of around 20%.

Cost-efficiency of the investments: Given the fact that investments in
infrastructure represent nearly 46% of the total program investments, estimates of
the cost-efficiency of the proposed works demonstrate that having the construction
done by the ACEs would be much more efficient than the other options that were
considered (competitive bidding by local contractors or a call for tenders). As noted
earlier, experience with the execution of similar projects by the ACEs (the Living
School Program) indicate that this approach would result in an average cost per
classroom of less than US$4,085, versus a cost of over US$6,900 per classroom for
the other options. This means that the program would be realizing savings of nearly
US$2.5 million on the construction of the new facilities required to provide
universal preschool coverage without lowering its technical quality standards or
delaying completion of the work.

Distributive and social-equity impact: An analysis of the program’s distributive
impact based on household survey data indicates that its effects would be felt the
most in the two lowest income quintiles, in which preschool attendance would rise
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from the current 47% rate to 60%, thereby helping to narrow the gap between these
sectors and high-income groups, where the average preschool attendance rate
verges on 90%. These figures highlight the program’s potential impact in providing
more equitable educational opportunities by helping to close the education gap in
terms of both coverage and quality and by reducing the risk of school failure, which
is greater among children from poor households. These are the reasons why
preschool and early education has been gaining a more prominent place on the
public agenda of countries in the region, since it is one of the most effective tools
for achieving simultaneous improvements in the equity and quality of basic
education, thereby playing a valuable role in curtailing the perpetuation of
educational inequities and, hence, the intergenerational transmission of poverty.

Environmental and social viability
1. Social impact

This program has automatically been classified as a poverty-targeted investment
(PTI) and as a social equity enhancing project (SEQ) because it is designed to serve
children and adolescents in lower-income sectors who are at high social risk and
who therefore have less access to traditional social programs. This operation is also
consistent with the objectives of increasing social equity and reducing poverty as
set forth in paragraphs 2.13 and 2.15 of document AB-1704 of the Eighth
Replenishment.

2. Environmental impact

The Committee on Environment and Social Impact (CESI) approved the program at
its session of 11 October 2002. The program may have some positive
environmental and health impacts as a result of the improvement in physical
conditions in schools which need to expand the educational services they offer at
the preschool level and/or carry out minor repairs based on an established
maintenance plan. It is possible that some environmental disturbances could arise
during the repair or expansion of classrooms, but these would be local impacts of
limited scope. In addition, the reduction of such disturbances is provided for in the
regulations governing the siting, construction, and operation of school facilities that
apply to this loan operation. The schools also have a school building maintenance
manual that specifies procedures and standards for construction, environmental
protection, and school safety. The project team has found that the procedures and
standards set forth in this manual are being applied to a reasonable degree at the
present time. The Operating Regulations stipulate that these procedures and
standards will be observed during the construction of the classrooms by the ACEs.
The program will, where appropriate and relevant, address the issues of bilinguilism
and ethnic diversity as they relate to curricular reform, preparation of instructional
materials, and teacher training activities.
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It has also been agreed that the new preschool curricular framework to be financed
by this operation will include issues relating to environmental protection and the
conservation of natural resources among its cross-cutting objectives.

3. Gender equity

In recent years, as the population’s level of education has risen, women have been
increasing their participation in the labor market, and wage differentials between
women and men have been narrowing. Throughout the entire educational reform
process, the MEC has taken the gender perspective into consideration in all its
projects. The new basic education curriculum, textbooks and other instructional
materials, and teacher training programs all place women in a context of gender
equality. Some of the comprehensive nonformal models that will be tested for boys
and girls under five years of age will focus on ensuring the comprehensive care and
development of the children of working mothers. Nonetheless, certain culturally-
based stereotypes that limit girls’ personal development potential persist. Given this
situation, all program activities have been designed with a view to supporting
equitable participation by boys and girls. The program is also oriented toward
fostering family situations in which the couple will share child-rearing and
childcare responsibilities so that women are not overburdened and can play a full
role in society.

Benefits

The program will contribute to the design of comprehensive reforms in preschool
and early education through the implementation of policies and strategies aimed
primarily at serving young children who are at social and educational risk, thereby
helping to reduce poverty in the country. The program will also stimulate the
development of new mechanisms for encouraging teachers, families, and other
members of the community to participate in the various projects that are to be
conducted. This will entail the formation of a new type of relationship between the
MEC and the SNNA that will help increase the relevance of such initiatives and
generate effective solutions for problems and specific sorts of situations that may
arise at the departmental level. This course of action is aligned with the educational
reform program now being implemented in Paraguay and will therefore help to
consolidate that process by contributing to an awareness of the importance of early
childhood education. This is all the more necessary in view of recent research
findings which indicate that the structural organization of the human brain is largely
determined during the first five years of life. These findings also show that
development in this area is an efficient means of raising the quality of education,
reducing repeater rates in the first cycle of basic education, and thus lowering the
educational system’s costs.

The program will seek to provide universal preschool education in order to foster
quality learning for girls and boys of a type that is relevant to them and takes ethnic,
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linguistic, and gender diversity into consideration, together with special education
needs and other cultural factors that are meaningful to them, their families, and their
communities. The provision of quality education on a universal scale will also
facilitate these children’s transition to the basic education system by helping them
to develop the necessary skills and attitudes and by implementing the teaching and
learning processes required to link the two levels. The active engagement of parents
through the ACEs will help enhance ongoing family involvement in the schools
based on a joint, complementary, and coherent educational effort that will optimize
these boys’ and girls’ growth, development, and learning processes.

From an institutional standpoint, the program will help to stimulate and consolidate
participation by other public and private organizations (NGOs) in the generation,
implementation, and evaluation of new nonformal channels for the provision of
early childhood education. Since the MEC does not have sufficient operational
capacity to furnish this type of instruction entirely on its own, these institutions play
a vital role in providing nonformal education at this level under the technical and
operational supervision of the SNNA, the government agency responsible for
implementing the policies designed by the System for the Protection and Promotion
of the Rights of Children and Adolescents.

Risks

The start-up of the program could be adversely affected by the arrival of new MEC
authorities when the next Administration takes office in the near future. This could
lead to changes in the composition of the local team that has acted as the Bank’s
counterpart during the project design phase. In order to mitigate this risk, the
current technical team members, with the support of the Bank, have launched a
broad-based strategy aimed at informing the newly elected authorities about the
program’s objectives and goals and at underscoring the importance of investing in
activities targeting early childhood. Nevertheless, in view of the possibility that
major changes could be made in the teams responsible for the program’s
preparation and implementation, plans are being made for a start-up workshop and
subsequent administration missions in order to ensure the project’s ownership and
to monitor its execution closely.

It is estimated that in order to achieve the stated objectives of providing universal
preschool education, as measured by gross enrollment, an investment sufficient to
add 1,000 new instructional facilities to the available supply and to remodel another
500 facilities will be needed. The implementation capacity required of the PCU in
order to meet the program’s annual targets is a cause of concern, since this will
entail the construction of an average of approximately 300 classrooms per year in a
total of 700 institutions throughout the duration of the program. In order to mitigate
this situation, the Construction Division will assume full responsibility for the
replacement or renewal of the physical facilities of the beneficiary institutions,
specialized personnel will be recruited to assist with the inspection and supervision
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of the work and the preparation of architectural blueprints and technical
specifications, and ACE training activities will be reinforced.
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PRESCHOOL AND EARLY EDUCATION IMPROVEMENT PROGRAM (PR-0124)
LOGICAL FRAMEWORK
MEANS OF
OBJECTIVES INDICATORS VERIFICATION ASSUMPTIONS
GoAL To improve levels of education and Population located in rural and marginal Household surveys and The country continues to
schooling in rural and marginal urban sectors with higher levels of schooling. | population census. consolidate its democratic
urban sectors of the population. system and to develop
long-term social policies
that benefit the poorer
sectors of the population.
PURPOSE To improve comprehensive Increase in gross enrollment rate at the Annual reports prepared by | The new Administration

education for boys and girls under
six years of age by expanding
coverage based on criteria of
quality and equity, strengthening
institutional management and
promoting household and
community involvement.

preschool level from 81% to 100%.

Increase in net enrollment rate at the
preschool level from 67% to 90%.

Decrease in repeater rate for first grade in the
basic education system from 16% to 8%.

Decrease in repeater rate for first cycle of the
basic education system from 13% to 7%.

Percentage of certified preschool teachers
increases from 27% to 70%.

Improvement in cost/student ratio from
US$94 to US$75.

Improvement in student/teacher ratio:
National: 20 to 25; Urban: 24 to 30; Rural:
17 to 20.

Decrease in over-age rate from 20% to 10%.

20% increase in nonformal channels for
early childhood education.

the MEC Planning Division
Information System.

Report on the findings of
the preschool model’s
evaluation (SNEPE).

Final report prepared by the
SNNA.

Results of opinion poll on
the perception of early
childhood issues.

places priority on early
childhood and preschool
education and ensures that
the necessary financing is
made available.
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OBJECTIVES INDICATORS VERIFICATION ASSUMPTIONS
e  40% increase in the positive perception

within Paraguayan society of early

childhood issues.
COMPONENTS,
SUBCOMPONENTS

1. MEC policy-making and
institution-building

Design a policy for strengthening
early childhood and preschool
education (ECPE) in the country
and develop a MEC social
information and communications
scheme using the recently
approved System for the
Advancement and Protection of
Children and Adolescents as a
frame of reference.

Output indicators:

Approval of curricular framework for ECPE.

Approval and implementation of new
program for prekindergarten and
kindergarten.

Definition and application of new ECPE
indicators by the third year.

Definition and implementation of
communication strategy and plan of action.

Publication of new
curricular framework and
course of study.

Follow-up report by the DEI
on the results of the new
study programs’ application.

Report by the PCU on the
outcomes of the
communication strategy.

MEC authorities have the
political will and technical
capacity to promote the
institutional and policy
changes required to
modernize ECPE.

1.1 Policy and institutional
framework for preschool
and early childhood
education

To define the new policy/
institutional framework for ECPE
and modify the applicable
regulations accordingly.

Output indicators:

Printing and distribution of 14,000 copies of
the new regulations governing ECPE in the
second year.

Printing and distribution of 10,000 copies of
the new curricular framework for early
childhood education in the first year.

Printing and distribution of 10,000 copies of
the preschool education program and of
7,000 copies of the program for
prekindergartens in the first year.

Publications of the new
regulations and curricular
framework for the
prekindergarten and
kindergarten programs.

Annual report by the DEI on
the operation and evaluation
of the network of early
childhood experts.
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A stronger network of recognized experts
(106) in early childhood education
performing a technical support role in the
program’s management from the first year
on.
1.2 Information systems To develop the necessary MEC current statistical information systems | Annual statistical bulletin
information systems and generate to consolidate and utilize information on published by MEC.
analytical and research capaglty n formal early childhood education from the Annual household survey
the field of preschool education. second year on. results
DGEEC household survey incorporates
relevant preschool information from the
second year on.
1.3 Social communication To develop a social Printing and distribution of 220,000 quarterly | Copies of the “From the
communication and mobilization “From the classroom” bulletins from the first | classroom” bulletin.
strategy for, creating an awareness year on. Annual report by the PCU
of children’s rights and for . . o . the out fth
promoting and publicizing those Bro.adcastlng of 30 “Learning is magic on the ou ccimes ?I ) €
rights in Paraguayan society. radio programs each year from the first year | communication strategy.
on. Report on the results of the
“Children’s world” exhibition held in the “Children’s world”
third and fifth years. exhibition prepared by the
DEI-PCU.
Output indicators:
2. Support for human To increase teaching staff quality at Application of new early childhood teacher- | Reports from the Higher The MEC defines a policy

resources development

the preschool and early education
levels.

training curriculum in 16 TTIs in the fourth
and fifth years.

Education Division and the
Planning, Statistics and
Information Division of
MEC.

Reports on outcomes from
monitoring of teaching
practices in early childhood
education classrooms.

on the certification of early
childhood teachers and sets
a timetable for compliance.

Teachers feel motivated by
the professionalization
options offered by the
program.
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Output indicators:
2.1 Early childhood teacher To reformulate the TTIs’ curricular | ¢ 100% of teacher trainers from 16 TTIs are Reports from the Higher

training

grid for early childhood and
preschool teacher training.

To develop a program for a
specialization in ECPE for teacher
trainers.

To increase the number of certified
teachers in ECPE.

trained and are implementing the new early
childhood education curriculum.

16 TTIs have set up and are operating
learning resources centers in the first year.

700 educators and instructors with secondary
school diplomas qualified with early
childhood certification.

Education Division.

Reports from the Planning,
Statistics and Information
Bureau (DPEI).

2.2 In-service teacher training

To provide in-service training to
teachers at the preschool level.

To provide training for a network
of technical ECPE experts.

7,000 teachers trained in the use of the new
curricular framework and course of study
from the first year on.

1,150 directors and 1,150 teachers trained in
the application of the new preschool model
from the first year on.

106 network experts trained in the
application of the new preschool model in
the first year.

Report on results from the
Teacher Training Division
and the PCU.

3. Improvement of preschool
educational resources

To provide universal preschool
coverage for five-year-olds while
maintaining standards of quality
and equity.

Output indicators:

Improved scholastic results (repeater rate and
achievement) for children in the first grade
of the basic education system.

Increased gross and net preschool enrollment
rates.

MEC report providing
statistical data on
educational outcomes.

Follow-up and final
evaluation reports based on

Congress approves the
budgetary allocations
required to achieve the goal
of universal coverage.
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OBJECTIVES

INDICATORS

MEANS OF
VERIFICATION

ASSUMPTIONS

Implementation of the new preschool model
in 1,150 schools.

Increased level of skill development and
scholastic achievement in mathematics and
language arts.

the preschool sample group.

Follow-up reports prepared
by the PCU and the relevant
MEC divisions.

Teachers are committed to
the new preschool education
model.

3.1 Infrastructure and
equipment

To provide the infrastructure and
equipment required in order to
provide universal preschool
education (measured by the gross
enrollment rate).

Output indicators:

Construction and outfitting of 1,000 new
preschool instructional facilities
(classrooms, restrooms, and schoolyards).
2004: 150; 2005: 200; 2006: 300; 2007: 250;
2008: 100.

500 remodeled instructional facilities.
2004: 50; 2005: 100; 2006: 200; 2007: 100;
2008: 50.

45,000 more children served.

1,200 ACE:s trained in school participation
techniques and in the use of administrative
procedures to improve physical and financial
resource use from the first year on.

Submission of reports that
include architectural
blueprints and ACE
financial accounts.

Annual reports by the PCU
on the outcomes of ACE
training activities.

The ACEs make an active
commitment to the
program’s objectives and
participate in the
construction of new
instructional facilities.

3.2 Development of
educational innovations in
the classroom

To promote better teaching
practices designed to strengthen
links between preschool education
and the basic education system.

Follow-up report on teaching practices in
preschool classrooms.

Implementation of 1,500 classroom projects.
2004: 200; 2005: 350; 2006: 600; 2007: 300.

Completion reports on the
classroom projects for
which financing was
provided.

Annual reports by the PCU
on the results of the
classroom projects’
implementation.




Annex II-1
Page 6 of 8

MEANS OF
OBJECTIVES INDICATORS VERIFICATION ASSUMPTIONS
3.3 Teaching materials and To provide teachers with e Distribution of 4,500 teachers’ tool kits to Annual reports by the PCU

learning resources.

instructional aids that will help
them to implement the new
curricular framework in their
classrooms.

100% of schools offering preschool
instruction in the second year.

Distribution and implementation of 4,500
classroom libraries in the second year.

on the use of the materials
that have been distributed.

3.4 Family and community
participation

To increase family participation in
the development of a
comprehensive educational
experience for preschool boys and
girls.

Printing and distribution of 10,000 manuals
on the topic of the Family for parents and
educators from the first year on.

7,000 trained educators using the skills they
have learned to work with students’ families
from the first year on.

Annual reports by the PCU
and the DEI on the results of
the training provided to
educators, fathers, and
mothers.

3.5 Preschool assessment

To evaluate the effectiveness of
preschool instruction for five-year-
olds and its educational impact in
the first cycle of the basic
education system.

Assessment of the impact of preschool
education in the first and fourth years of the
program and the dissemination of those
findings.

SNEPE reports on the
findings of the preschool
assessment.

4. Nonformal early
childhood care

To promote the implementation of
a public policy for early childhood
development based on the
diversification and validation of
comprehensive nonformal models
for serving boys and girls under
five years of age.

Output indicators:

A specific public policy on early childhood.

Comprehensive nonformal models for
serving boys and girls under five years of
age and their validation and integration into
public policies on early childhood.

An operational scheme for
the National Early
Childhood Plan.

Publication presenting the
systematized evaluation of
the approved models.

The political commitment to
the continued
implementation of the
National Early Childhood
Plan is maintained.

Smoothly functioning inter-
agency coordination
between the SNNA y
MEC/PCU is maintained.
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Output indicators:
4.1 Promotion of policies for | To support the consolidation of the | @ A reinforced technical team in the SNNA Contracts for new SNNA

early childhood
development

SNNA, to build up its institutional
capacity for implementing and
administering the National Early
Childhood and Preschool
Education Plan, to promote the
provision of relevant
comprehensive services to the
children and their families, and to
set up an information, monitoring,
and service assessment system.

from the first year on.

An international nonformal education forum
to be held in the first year.

Campaign to promote comprehensive early
childhood care are carried out annually from
the first year on.

technical experts.

Publication of the forum’s
outputs.

Biannual SNNA reports,

materials, tapes, and posters.

4.2

Nonformal models for
providing comprehensive
care to children under five
years of age.

To test and approve
comprehensive, cross-sectoral, and
socioculturally relevant models for
at-risk children under five years of
age living in marginal urban, rural
or indigenous settlements.

At least 75 projects (at least 20 for each care
model) carried out and offering quality
comprehensive nonformal care services
(2005: 15; 2006: 20; 2007: 20; 2008: 15).

6,500 children have received nonformal care
through the models introduced.

An information system in place from the
second year on which contains up-to-date
data on organizations capable of providing
the relevant services, on beneficiaries and on
their families, as well as information drawn
from studies and evaluations.

Record-keeping on the
beneficiary organizations.

Reports on the findings of
midterm and project
completion evaluations.

Completion reports on
financed projects.

Final evaluations of
financed projects.

SNNA database.
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MATRIX OF INDICATORS AND GOALS: 2004-2008

Indicators of outcomes and outputs Unit responsible ;3 02:)83_%’8311. 2004 | 2005 2((;)(())2“ 2007 2008
Increase in gross enrollment rate Ministry of 81% 89% | 92% | 95% | 98% 100%
Increase in net enrollment rate Education and 64% 77% | 80% | 83% | 87% 90%
Improvement in student/teacher ratio Culture
Nationwide 20 25
Urban 24 30
Rural 17 20
Reduction of repeater rate in first grade of 16% 16% | 14% | 12% | 10% 8%
basic education system
Increase in attendance
Improvement in first-graders’ scholastic To be defined 50%
achievement in language arts
Improvement in first-graders’ scholastic To be defined 50%
achievement in mathematics
Improvement in cost per student US$94 US$75
Improvement in over-age rate 18% 12% 10%
Improved perception in society of early To be defined 40%

childhood issues
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PRESCHOOL AND EARLY EDUCATION IMPROVEMENT PROGRAM (PR-0124)
PROCUREMENT PLAN
Type of procurement Cost Method 2004 2005 2006 2007 2008
CONSULTANCIES
Preparation of studies and research plan 86,000 DC 5,200 23,200 23,200 17,200 17,200
Information campaign 150,000 NCB 50,000 50,000 50,000
Evaluation of program 200,000 ICB 100,000 100,000
Inspection and supervision of school infrastructure works
and repairs via ACEs 203,569 DC 27,143 40,714 67,856 54,285 13,571
GOODS
Computers and printers 71,500 NCB 71,500
Curriculums for early educations and TTls 474,500 NCB 340,000 37,250 5,000 92,250
Bulletins and publications 736,500 NCB 577,700 39,700 39,700 39,700 39,700
Audiovisual equipment and materials 90,000 NCB 42,000 12,000 12,000 12,000 12,000
Teaching modules for uncertified instructors 194,400 NCB 194,400
Libraries, TTls, teachers and classrooms 474,000 ICB 90,000 384,000
TTI and preschool instructional materials 1,046,711 ICB 230,000 816,711
Preschool furnishings 966,200 ICB 148,286 225,000 296,571 201,643 94,700
Vehicle 40,500 NCB 32,100 2,100 2,100 2,100 2,100
OBRAS
1,000 instructional facililties 9,517] NCB/DC 1,294 1,767 3,062 2,627 867
TOTAL 4,743,397 1,809,623] 1,582,442 599,489 421,705 330,138

Note: DC: Direct contracting; ICB: International competitive bidding; NCB: National competitive bidding
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